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LEGAL DISCLAIMER

This report was prepared as an accouni of work sponsored by
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or their employess, makes any warranty, express or implied, -
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disclosed, or represents that its use would not infringe.
privately owned rights. Reference herein to any specific
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trademark; manufacturer, or otherwise, does nol necessarty
constitwte or. imply it8 andorsement, recanmendatmn, or
favoring by the United States Gevarnmant or any agency’
thereof or is coniractors or subtontractors. The views and™
cpinions of authors exprassed herein do riot necessarily siate
or reflect those of the United States Govemmem or ary
agency thereof.

This report has been reproduced from ihe besi available copy.
Available in paper copy and microfiche.

Available to the U.3. Depantment uf Energy
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P.0. Box 62
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EXECUTIVE SUMMARY

This plan presents the timetables, responsible organizations, and methods
required to comply with Washington Administrafive Code (WAC) 173-360,
Underground Storage Tank (UST) Regu]ations.1 These rules were adopted
November 28, 1990, and became effective December 29, 1990. This plan

addresses only reqgulated UST systems that contain nonradioactive material.

Prior to the state UST regulations becoming effective, UST systems were
reqgulated under Title 40 Code of Federal Requlations 280 and 281.° The
Washington State Department of Eco1ogy (Eco1ogy) is directed by the Revised
Code of Washington, Chapter 90 76 3 to estab11sh an underground storage tank
program designed, operated, and enforced in a manner that, at a minimum, meets
the requirements for delegation of the federal regulations. These rules are
designed to allow for delegation of federal UST authority to the state. Their
purpose is to protect human health and the environment from the threat of
leaking UST systems containing petroleum and other regulated substances by:

e (Closing old tanks
e Detecting and remediating tank leaks and spills
e Establishing stringent standards for new tanks

* Upgrading existing tanks to new-tank standards.

'Washington State Department of Eco1ogy, Washington Administrative Code
173-360, Underground Storage Tank Regulations, Olympia, Washington, 1990.

2Title 40 Code of Federal Regulations 280 and 281, U.S. Government
Printing Office, Washington, D.C. July 1, 1990.

3Revised Code of Washington, Chapter 90.76, State of Washington, Olympia,
Washington.
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Over §0 UST systems at the Hanfd?&.§ite are currently affectad by
WAC 173-360. These systems are categorized based on the age, use, contents,
and construction of the tank which dictates the extent by which they are
affected by the regulations. Within the past three yeaks, 38 regulated
Hanford UST systems have been removed from the ground as a result of the

earlier federally mandated program as well as under.the'current state

regulations.

Of the remaining regulated tanks, 17 are permanent1y out of service and
will be closed by removal when funds are made available. This number may
increase as additional UST systems are reported to the Decommissioning & RCRA
Closure Program Office and/or if additional abandoned tﬁnks are discovered.
Ten active UST systems are currently employing regulated methods_of'release
detection (inventory control) due to their age--active tanks installed prior
to 1974 and emergency generator systems installed prior to 1965. This is a
result of the phase in release detection requirements imposed by both the
federal and state UST regulations. Several other tank groupings exist based
on the age and use of the tank (Section 2.3) with succeeding annual compliance
dates for leak detection capabilities. A1l regulated Hanford Site UST systems
must meet new tank standards by December 1998 or undergo permanent closure.
Westinghouse Hanford Company (Westinghouse Hanford) has responsibility for
implementing the tank removal program and managing the release detection

program on the Hanford Site.
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A1l but two of the UST syStems at the Hanford Site are operated by
Westinghouse Hanford. Kaiser Engineers Hanford and Battelle Pacific Northwest

Laboratory each operate one UST system.

Specific plans to remove the permanently closed/abandoned tanks and leak
detection for the remaining tanks are preéented as well as a brief summary of
the UST notification process. Estimated costs for tank removal and tightness
testing are provided as a reference to assist in budgei pianning.

o Alternatives to achieve regulatory compliance are discussed, and actions

e necessary for cleanup in the event of a leak or spill are stated.

The following matrix chart displays the general responsibilities and

Loy interfaces between RL UST owners, WHC system operators, the RL UST Program,
e and the WHC UST Program.

£l k

o
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UST PROGRAM MATRIX

(I) RL and WHC UST Programs will transmit reporting documents to Ecology once approval is received
from the RL Tank Owner.

(2) RL Tank Owners are required to budget for the annual permit fee of $75 per active tank. RL
and WHC UST Programs will submit the permits to Ecology.

(3) System operator, i.e., WHC Operations Support Services, maintains release detection records
and updates the tank status on an annual basis. WHC UST Program maintains a file of all tanks
and their status as reported by the system operator.

(4) System Operator is responsible for monitoring/maintaining release detection methods in
accordance with WAC 173-360-345. WHC UST Program arranges for Annual Tightness Testing.

(5) WHC Programs notifies System Operators when tanks must be tightness tested and the schedule.
RL Tank Owners are required to budget for the Annual Tightness Testing (approximately $700 per
tank).

(6) The system operator along with the RL Tank Owner determine when a tank is to be taken out of
service/removed. The RL Tank Owners are required to budget for removal/disposal.

(7) The RL Tank Owner is required to fund the site remediation if required.

sect. 3.0 . 3. Sect. 2.1 Sect. 2.5 Sect. 2.5 - Sect. 2.6 Sect. 2.6
RESPONSIBLE REPORTIHG. PERWITT NG DATABASE RELEASE TANK TANK REWOVAL SITE
PARTY (H (2) MANAGEMENT DETECTION TIGHTNESS (8 REMEDIATION
_ : (53] ) TESTING N
(5}
RL TANK OMNER A A F 1 I A, F A, F AF
SYSTEM OPERATOR A I X X X, R X, R X,R
RL UST PROGRAM X X I 1 - A A
WHC UST PROGRAM X X X X X X X S
" 3
(£
A = APPROVAL Q%'
F = FUNDING =
I = INFORMATION PROVIDED a o
R = REQUEST BUDGET X g s
X = ACTION REQUIRED 5 ©.5
. & S &
_ r 33
— S
5
~
=
[+1)
ot
=
>



WHC-SP-0472
Revision 3

This page jntentiona]?yu1eft'b1ank.



WHC-SP-0472

Revision 3.
CONTENTS
List of Figures . . . . . . e e e e e e e e e e e e e e e
List of Tables. . . . . . . . . . . . . ... e e e _
List of Abbreviations, Acronyms, and Initialisms. . . . . . . . . . e
1.0 INTRODUCTION AND TANK CATEGORY DEVELOPMENT . . . . . . . . . e e .
1.1 INTRODUCTION . . . . . v o i e e e e e e e e et e e e e ae s
1.2 TANK CATEGORY DEVELOPMENT . . . . . . . v o v & ¢ v v o v o . 7
2.0 CONTRACTOR ROLES AND RESPONSIBILITIES. . . . . . . . . . . . . . ..
2.1 PROJECT MANAGEMENT. . . . . . . & & v i s e e e v e e e e w e
2.1.1 Project Manager Responsibilities. . . . . . . . . ..
2.1.2 Westinghouse Hanford Company Divisional
Responsibilities. . . . . . . . « . v . . o . . ..
2.2 0OTHER HANFORD CONTRACTORS RESPONSIBILITIES/INTERFACES ..... _
2.3 COMPLIANCE ACTIONS. . . . ¢ . ¢ & i vt e e e e e e e e e e e
2.3.1 Category A--Permanently Closed. . . . . . . . . . ..
2.3.2 Category B--Temporarily Closed. . . . . . . . . . ..
2.3.3 Category C--Active Tanks Installed 1965
or Earlier. . . . . . . . . . . . ..o 0 e
2.3.4 Category D--Active Tanks Installed 1965-1969. . . . .
2.3.5 Category E--Active Tanks Installed 1970-1974 and
Emergency Generator Tanks Installed 1965 or
Earlier . . . . . . & . e e e e e e e e e .
2.3 Category F--Active Tanks Installed 1975-1979 and

6
Emergency Generator Tanks Installed 1965-1969 . . . .
7 Category G--Active Tanks Installed 1980-1988 and
Emergency Generator Tanks Installed 1970-1975 . . . .
2.3.8 Category H--Emergency Generator Tanks
9

LaS
-
(3]

Installed 1975-1979 . . . . . . . . . . . . . < . .
2.3. Category [--Emergency Generator Tanks
Installed 1980-1988 . . . . . . . .. . . .. e e e
2.4 TANK AND PIPING STANDARDS . . . . . . . . « v o v v v v v v v W
2.4.1 New Tank Standards. . . . . . . . . . . .. .. ...
2.4.2 - Underground Storage Tank Piping Requirement . . . . .
2.5 RELEASE DETECTION PROGRAM REQUIREMENTS. . . . . . . . . . . ..
2.5.1 Tightness Testing . . . . . . . . . . . . .. ...
2.5.2 ~ Monitoring Program. . . . . . . . ... ... ...,
2.6 TANK CLOSURE. . . . . . v i v e e e e e e e e e e e e e e e
2.6.1 Notifications and Tank Preparations . . . . . . . . .
2.6.2 Actual Tank Removal . . . . . . . . . . .+ ¢ o o ..
2.6.3 FolTow-up Action. . . . . . . . v & v v v v v v v v .
2.7 ORPHAN TANKS. . . . & v v v v v e e e e e e e e e e e e e .
2.8 UST S

YSTEMS IN OPERABLE UNITS . . . . . . . .. e e e e e e e

xiii



WHC-SP-0472
Revision 3.

CONTENTS (Cont'd)

............................. 19
3.1 REGISTRATION. . . . . . . . ¢ « v v i v i i i e s e e e e e 19
3.2 RELEASE REPORTING . . . . . . . . . . v v v v v i v v i w o v 19
3.3 REGULATED UST ACTIVITIES. . . . . . v ¢ v v v v v v v e v e v 20
4.0 COST ESTIMATES, FUNDING, AND SCHEDULING. . . . . . . . ... . ... 21
4.1 COST ESTIMATES. v v v v v ooe e v m o 21
4.2 FUNDING . . . . . . & v v v e s v s e e s e e e e e e 21
4.3 SCHEDULES . . . « & v v v i e e v et e e e e e e e e e o e 23
5.0 LEAKS AND SPILLS . . . . . . & ¢ i i it et s e e e e e e e wie o 25
6.0 REFERENCES . . . . . . . . . . o o o o i i st e v e e e e e 31

Appendix A Summary of Provisions Washington Administrative _
Code 173-360; Underground Storage Tank Regulations . . . . 33

Appendix B Reporting-Formats for ZO—day and 904day'Reports ...... 67

xXiv



T
il

%é; HHCe§RfO4?2
. _ : Rev1slon 3

LIST OF FIGURES

5-1 Flowchart for C]osure.of'Underground Storage Tank Systems

5-2 Flowchart for Discovery of Underground Storage Tank System
Release. . . . . '

-----------

o
s
o
o

LEE

8

£
a

i

Xv



1-1

1-3

4-1
A-1

WHC-SP-0472
Revision 3

LIST OF TABLES

Hanford Site Underground Storage Tanks Listed by Category

------

'Closuré or Upgrade.Schedu1es for Underground

Storage Tanks. . . . . . .

-------------------

Upgrade Requirements for Active Underground

Storage Tanks . . . . . .

Task Listing for Underground Storage Tanks

Industrial Soil Cleanup Levels

....................
-------------

--------------------

xvi



ATTACHMENT 1

UNDERGROUND STORAGE TANK WEEKLY SCHEDULE REPORT

Excavation/Lifting/Sampling/Leak Detection/Backfill

DATE: FEB.28,199C

ACTUAL DATES
LEAK DETECTION

SCHEDULED DATES

TANK NUMBER ORIGINAL TANK CONTENT _EXCAVATION LIFT SOIL. SAMPLED LIFT SAMPLED FIELD LAB BACKFTLLED
130-K-1 Regular Gasoline* 7/10 - 7/14 7/18 7/19 . 7/26 7/28 NO NO 8/23*
130-K-2 Used/Waste 0il 7/10 - 7/14 7/18 7/19 7/26 7/28 NO NO 8/23*
130-D-1. Regular Gasoline* 7/16 - 7/14 7/20 7/24 7/20 7/20 YES YES 8/21
622-R Regular Gasoline* 7/20 - 7/25 7/27 o 1/28 8/10 8/10 YES* - NO 8/17
600-1 Regular Gasoline* 7/26 - 8/1 8/2 8/3 8/7 8/8 NO NO 8/17
600-2 Unleaded Gasoline 7/26 - 8/1 8/2 8/3 8/7 8/8 NO NO 8/17
600-3 Diesel Fuel 7/26 - 8/1 8/2 8/3 8/15 8/15 NO NO 8/17
TK-SG-151 NPH* 8/2 - 8/11 8/15 8/16 8/18 8/18 NG NO* 10/11
TK-8Q-152 NPH* 8/2 - 8/11 8/16 - 8/17 8/18 8/18 NO NO* 10/11
311-1 Methanol ‘8/14 - 8/23 8/25 - 8/25 8/30 8/30 NO NO 971
311-2 Methanol 8/14 - 8/23 8/25 o 8/25 8/30 8/30 NO NO 9/1
313 Methanol 8/14 - 8/23 8/28 8/29 8/30 8/30 NO NO 9/5%
3000-8 Regular Gasoline* 8/25 - 9/4 9/6 9/7 10/10 10/10 NO NO 10/10
3000-9 Regular Gasoline* 9/4 - 9/8 9/12 9/13 10/10 18/10 NO NQ 10/20
3000-10 Regular Gasoline* 9/8 - 9/14 9/18 9/19 10/5 13/5 NO NO - 10/10
3000-11 Diesel Fuel 9/14 - 9/20 9/22 9/22 10/12 10/12 NO NO 10/31
3000-5 Diesel Fuel 9/20 - 9/27 9/29 9/29 9/15 9/15 YES* YES .x
3000-6 Diesel Fuel 9/27 - 10/4 10/6 - 10/7 9/15 9/15 - NO YES *
3000-~7 Sodium Lignosulfonate 10/5 - 10/11 10/12 10/13 10/12 10/12 NO NO 16/31
703-1 Used Solvent 10/5 - 10/10 10/12 10/13 9/9 9/9 YES - YES 9/9
3000-13 Diesel 10/13 - 10/18  10/20 10/22 10/12 10/12 NO NO 10/20
2713W-25 Diesel T 4/28 5/2 YES YES 5/2

* SEE NOTES BELOW:
1. A11 reqular gasoline tanks contained leaded fuel additives.
2. NPH - Normal Pariffin Hydrocarbon.
3. 622-R field leak detection was from a surface spill, all contaminated materTa] was removed prior to backfill,
not reported to WDOE.
4. One data point from the TK-5Q-151/152 excavation indicated extremely high Total Petroleum Hydrocarbon {>10,000ppm) while
inspections of the site indicated "None Detectable" with a Organic Vapor Analyzer. _
5. 3000-5 release is from a tank over-fill condtion not from a tank leak.
6. 2713W-25 core boring to determine the plume size was performed 6/6 to 7/1/89.
7. The common 3000-5 and 3000-6 excavation will be backfilled when the current remediation effort is cempleled.
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© ATTACHMENT 2 8953928
HANFORD SITE UNDERGROUND STORAGE TANKS - 7721789
CATEGORIES A, B & C

Tank
Identification
Number Alias Location Category Landlord
130-D-1 : 100 Area A Westinghouse Hanford Company (WHC)
) ' Defense Reactor Division (DRD)
130-K-1 1717K-LG 100 Area A WHC - DRD
130-K-2 1717K-DF 160" Area A WHC - DRD
311-1 Methanol 311-¥ 300 Area A WHC - DRD
311-3 Methanol 311-E 300 Area A WHC - DRD
313 Methanol Tank - 313 Building 300 Area A WHC - DRD
703-1 700 -Area A HHC—Informaticn'Resource'Management
3000-5 5-3000 3000 Area A %égg%r Engineering Hanford Company
£3000-6 : 6-3000 3000 Area A KEH
£3000-8 8-3000 3000 Area A KEH
@%990‘9 '" 9-3000C 3000 Area A KEH
£%$00—10 10-3000 - _ 3030;Area A KEH
3000-11 11-3000 3000 Area A KEH |
“bo-1 1-600 | 600 Area Y. O WHC-Resource Allocation & Management
I I C 0 {RAM)
£00-2 2-600 600 Area A WHC - RAM
%%9~3 3-600 | 600 Area A WHC - RAM _
622R : PNL 600 Area B Pacific Northwest Laboratories
TK-s5q-151 B Plant 200 East B WHC-Defense Waste Management {DWM)
TRE$Q-152 ' B Plant 200 East B WHC - DWM
3080-1 . 1-3000 3000 Area C  KEH
3000-2 ' 2-3000 3006 Area C  KEH
3000-3 3-3000 3000 Area C  Ked
3000-4 _ 4-3000 3000 Area C KEH j
1171-4 - 4-1171 - 1100 Area € WHC-Operations Support Services |
| (0SS) -
'171-5 5-1171 1100 Area C WHC - 0SS
171-6 6-1171 1100 Area c WHC - 0SS
713y-21 21-2713W 200 West o WHC - 0SS
82-1 o 382 Gas 1 300 Area € WHC - 035
82-2 382 Gas 2 300 Area C  WHC - 0SS
32-3 382 Gas 3 300 Area C WHC - 0SS
_ ‘ !
itegory A - Permanently Closed
itegory B - Temporarily Closed
itegory C - Active Tanks Installed 1965 or Earlijer







API
CERCLA

CFR
DWR
Ecology
ENV
EPA
ERD
FDC
FME
FTF
FY
HFD
HRO
IRM
KEH
NRP
oP
OPD
oPS
0SS
PAL
PFP
PMD
PNL
PRX
RCRA
RCW
RDD
RL
RR
SARA
SAS
SER
SID
TFP
TSD
UsT
WAC
Westinghouse
Hanford

WMD
WT
WTM

WHC-SP-0472
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LIST OF ABBREVIATIONS, ACRONYMS, AND INITIALISMS

American Petroleum Institute

Comprehensive Environmental Response, Compensation, and
LiabiTlity Act of 1980

Code of Federal Regulations

Defense Waste Remediation

Washington State Department of Eco]ogy

Environmental Division

U.S. Environmental Protection Agency

Environmental Restoration Division

functional design criteria

Fuels & Materials Examination Facility Plant

Fast Flux Test Facility

fiscal year :

Hanford Fire Department

Hanford Restoration Operations

Information Resource Management

Kaiser Engineers Hanford

N Reactor Plant

Operation Programs

Operations Division

Facility Operations

Operations Support Services

Processing & Analytical Laboratories

Plutonium Finishing Plant

Project Management Division

Battelle Pacific Northwest Laboratory

Piutonium-Uranium Reduction Extraction Plant

Resource Conservation and Recovery Act of 1976

Revised Code of Washington

Reactor Development Division

U.S. Department of Energy, Richland Field Office

Restoration and Remediation

Superfund Amendments and Reauthor1zat1on Act of 1986

Safeguards and Security

Site Services

Site Infrastructure Division

Tank Farm Projects _

Technical Support Division

underground storage tank

Washington Administrative Code

Westinghouse Hanford Company
Waste Management Division

Waste Tank Safety, Operations and Remediation
Waste Tank Management

xvii
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IMPLEMENTATION PLAN FOR WASHINGTON ADMINISTRATIVE CODE 173-360;
UNDERGROUND STORAGE TANK REGULATIONS '

1.  INTRODUCTION AND TAHK.CATEGORY DEVELOPMENT

1.1. INTRODUCTION

The purpose of this implementation plan is fourfoid: (1) It will
describe the underground storage tanks (UST) at the Hanford Site currently
regulated by the law; (2) it will define the programs currently planned and/or
underway by the affected Hanford Site contractors to meet these regulations;
(3} it will provide estimated costs of compliance with testing requirements
for fiscal year (FY) 1992 and, in the out years, to FY 1995; and (4) it will,
through dissemination of infcrmation, provide a common understanding of
compliance issues by all landlords as well as provide the opportunity for
landiord cooperation to achieve efficiency and minimize the costs of
compliance. : -

Section 2.0 of this plan describes the responsibilities and efforts which
are underway_or planned to comply with the regulations on a sitewide basis.

Section 3.0 provides a general overview of the notification process.

.Section 4.0 discusses estimated costs to be used as a basis for
estimating out-year costs. Estimates for tank testing at the Hanford Site are

‘presented to assist in planning adjustments necessary to accomplish work

required by the regulations. The preparation of schedules is also discussed.

Section 5.0 discusses actions to be undertaken in the event an UST system
release is discovered.

Section 6.0 contains the references.

Appendix A contains a summary of provisions of Washington Administrative
Code (WAC) 173-360; Underground Storage Tank Regulations (Ecology 1990).

Appendix B contains a format for a 20-day and a 90-day report.

1.2. TANK CATEGORY DEVELOPMENT

- The Hanford Site has over 320 storage tanks constructed wholly or
partially underground and used for a variety of purposes. Two kinds of :
regulted USTs exist at the Hanford Site as defined by current regulations (see
Appendix A). . Petroleum USTs comprise the majority of active and
out-of-service tanks, and most of the regulations are geared toward them.

USTs containing hazardous substances are also present at the Hanford Site and -
special requirements for them are addressed. The USTs containing radiological
material are not addressed in this plan. '
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Over 60 of the UST systems on the Hanford S1te are currently affected to
varying degrees by WAC 173-360 (Ecology 1990). A1l but two of the UST systems
are operated by Westinghouse Hanford Company (Westinghouse Hanford), while
Battelle Pacific Northwest. Laboratory (PNL) and Kaiser Engineers Hanford (KEH)
each operate an UST system. Table 1-1 lists the tank's identification number,
contents, and installation date (if known); its closure and/or upgrade
category; the operable unit it is located in; the responsible operating
organization; and the responsible organization at the U.S. Department of
Energy, Richland Field Office (RL). The categories (A through 1) are based on
age and service status of the UST systems and indicate when release detection
or closure is required. Category X contains the deferred UST systems (see
Appendix- A, Section 3.2). Table 1-2 explains the closure requirements for
Categories A and B and the upgrade requirements for Categories C through H.
These requirements are applicable to all Hanford Site contractors. All

regulated active tanks must be e1ther c]osed or upgraded to new tank standards
by 1998. .

The regu1at1ons allow some 1at1tude w1th regard to tank closures and -
upgrades. Table 1-2 summarizes these requirements for tanks which have been
permanently or temporarily closed.  Table 1-3 summarizes the upgrade.
requirements for active tanks in the three major areas covered by the
regulations, which are leak detection, corrosion protection, and -
spill/overfill prevention. Tables 1-2. and 1-3 were modified from Musts for

USTs: A Summary of - the New Regu?etrons for Underground Storage Tank Systems
(EPA 1988b). : _ e



100-F$-32 0IL 1965 A 200-IU-2  OSS/HFD TSD
130-B-1 DIESEL UNKNOWN A 100-BC-1.  RR/ENV ERD =
130-K-3A . DIESEL UNKNOWN A 100-KR-2  RR/ENV ERD >
130-K-3B DIESEL 'UNKNOWN A 100-KR-2  RR/ENV ERD 3
130-KE-1A DIESEL UNKNOWN A . 100-KR-2  RR/ENV ERD -
130-KE-1B DIESEL UNKNOWN A 100-KR-2  -RR/ENV ERD x
130-KH-1A DIESEL UNKNOWN A 100-KR-2  RR/ENV ERD g3
130-Ku-18 DIESEL UNKNOWN A 100-KR-2  RR/ENV ERD ga
165-KE-E ETHYLENE GLYCOL UNKNOWN A 100-KR-2  RR/ENV ERD a8z |
165-KE-W ETHYLENE GLYCOL UNKNOWN A 100-KR-2  RR/ENV ERD . 7§
165-KW-E "ETHYLENE GLYCOL UNKNOWN A 100-KR-2  RR/ENV ERD 2 sy
165-KH-W ETHYLENE GLYCOL UNKNOWN A 100-KR-2  RR/ENV ERD CrE P
184-D0-DT . DIESEL 1962 A 100-NR-3  OPS/NRP 0PD 82 N
200-W-FS-36 oIL 1965 - A 200-1U-5  OSS/HFD TSD — B
, 325-1 " DIESEL 1952 A 300-FF-3  RR/ENV  ERD £
NUKS gepp DIESEL UNKNOWN A N/A RR/ENV ERD £g
' 6652-1-39 DIESEL 1962 A “N/A RR/ENV ERD °
- a
un-e WASTE OIL 1953 B 1100-EM-2  OSS/SER SID x
- _ , ‘ -
1171-4° WASTE 0IL 1953 = C  1100-EM-2  OSS/SER SID =B
1171-5° WASTE OIL 1953 C  1100-EM-2  0SS/SER SID =
2713-¥-21° WASTE OIL 1943 C 200-5S-2 0SS/SER - SID
382-1>¢ GASOLINE 1943 c

300-FF-3  0SS/SER SID



382-2%¢

GASOLINE

0SS/SER

-fa0633e9 £q

(v 30 2 189y5)

1943 C  300-FF-3 SID
382-35¢ GASOL INE 1943 C  300-FF-3  0SS/SER SID
2713y-23° GASOLINE 1976 D 200-S5-2  O0SS/SER SID
241-A-701° © DIESEL 1964 E  200-P0-3  WT/TFP WTM
2713E-20° DIESEL 1976 E  200-SS-1  OSS/SER SID
6652-C° GASOLINE 1952 E . 1100-1V-1 PNL RDD
100-B-1%¢ DIESEL 1969 F  100-BC-1  OSS/SER “SID

1172-8° GASOLINE 1981 F  1100-EM-2  0SS/SER SID
1172-9° ©GASOLINE 1981 F 1100-EM-2 . 0SS/SER ~SID
1172-10° . DIESEL 1981 . F 1100-EM-2  -0SS/SER SID
1172-11° - GASOL INE DIESEL 1981 F 1100-EM-2 -  OSS/SER SID
2228-1° DIESEL . 1977 F 200-R0-3 - OPS/PAL 'OPD
2713u-22° GASOLINE 11981 F 200-S5-2  0SS/SER SID
27134-24° DIESEL 1981 F 200-§5-2  0SS/SER SID
200E-HSF-17° JET FUEL 1984 G  200-S5-1  OSS/SAS oPD
2711E-26° WASTE OIL 1985 G - 200-SS-1  0SS/SER SID
2713€-19° GASOL INE 1981 G 200-SS-1  OSS/SER SID
3000-12 WASTE 0IL 1980 G 1100-EM-3  KEH - PMD
3621-D™°¢ DIESEL 1971 G 300-FF-3  0SS/SER - SID
400-FS-40° GASOL INE 1986 6 300-FF-4  0SS/HFD TSD
400-FS-41° DIESEL 1986 G 300-FF-4  OSS/HFD TSD
400-FFTF-T-17°  DIESEL 1974 G 300-FF-4  OPS/FTF OPD
400-FFTF-T-18° DIESEL 1974 G 300-FF-4  OPS/FTF OPD
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SODIUM CHLORIDE BRINE

400-FFTF-T-24° * DIESEL 1974 G 300-FF-4  OPS/FTF OPD
TK-101° DIESEL 1972 G  200-BP-6 RR/DWR WMD
244-AR® DIESEL 1973 H  200-P0-3 WT/TFP WMD
204-AR® DIESEL 1990 I 200-PO-3  WT/TFP WMD
242-A-1¢ DIESEL 1990 I 200-P0-3 WT/TFP WMD
251-W° DIESEL 1980 I 200-NO-1  0SS/SER SID
2721E-HP-18° - DIESEL 1981 I 200-5S-1 0SS/SAS OPD
27211-1° DIESEL 1983 I 200-ZP-1 OPS/PFP 0PD
27367A-1° DIESEL 1983 I 200-ZP-1  OPS/PFP oPD
.281-A-1°¢ DIESEL 1982 I 200-P0-1  OPS/PRX OPD
3621-C° DIESEL 1991 I 300-FF-3 - 0SS/SER SID
400-FFTF-T-303° DIESEL 1980 - I 300-FF-4  OPS/FTF OPD
400-FMEF-T-17° DIESEL 1983 I 300-FF-4  OPS/FME OPD
284E-BP-1 SODIUM CHLORIDE BRINE  UNKNOWN X 200-SS-1 0SS/SER SID
284E-BP-2 SODIUM CHLORIDE BRINE  UNKNOWN X  200-SS-1 0SS/SER SID
284W-BP-1 SODIUM CHLORIDE BRINE ° UNKNOWN X 200-S5-1 0SS/SER SID
284W-BP-2 'UNKNOWN X  200-5S-1 0SS/SER SID
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“IKey to Category

Category A
Category B

Category C
Category D
Category E
Category F
Category G
Category H
. Category I
'Catégdry.x

Permanently closed.

Temporarily closed--Activate and upgrade or remove within 12 mdnths after

closure.

Tightness test and leak detection.
Tightness test and leak detection.
Tightness test and leak detection.
Tightness test and leak detection
Tightness test and leak detection

- Tightness tgst.and leak detection
- Tightness test and leak detection

Deferred UST Systems (Appendix A,

by December 22, 1992.
by December 22, 1993,
by December 22, 1994,
by December 22, 1995.
Section 3.2)

® These ‘tanks are identified under.Projectat044’(NHC'1989b).

€ These'tanks~supp1y fuel-to-emergency-generatnfs).

fﬁa&ﬁa193 Aq
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Tab]e 1-2.

WHC-SP-0472
Revision 3

Closure or Upgrade Scheduies for'Underground Storage Tanks.

Schedule For Required Temporary/Permanent Closure

Category A -
Permanently Closed

Empty and Clean
Remove From Ground or Fill With
. Inert Solid Material
Perform Site Assessment and c::rrective
Action as Necessary
Provide Notification Prior and Following
Action as Required

December 22, 1989
Or 12 Months After
Temporary Closure
or as Negotiated With ]
the Department of Energy

Category B -
Temporarily Closed

Operate and Maintain Corrosion
Protection

- Operate and Maintain Release

Detection if Not Empty

Imnediately

Cap and Secure Alt Lines, Pumps,
Manway & Ancillary Equipment
Leave Vent Lines Open & Functional

Warch 22, 1989
Or 3 Months After
Temporary Closure

Permanently Closed

December. 22, 1989
or 12 Months After
Temporary Closure

Schedule For lmplementat:on of Requ:red

Upg:rades

CORROS:ON

: PRF VEN 10

New Tanks and Pi pings*

At Installation . At Instatiation

At Installation

Existing Tanks**
installed
Category C Tanks

By No Later Than:
December 1989

Category D Tanks ‘December 1990 _ :
Category E Tanks December 1991 December 1998 December 1998
Category F Tanks December 1992 : - :
‘Category G Tanks December 1993
Category H Tanks December 1994
Category [ Tanks December 1995
Existing Piping®* December 1990
Pressyrized Same as . Existing December 1998 Does Not Apply
Suction Tanks Decsmber 1998

Does Not Appiy

* New tanks and piping are thase installed after December 1988,
** Existing tanks and piping are those installed before December 1938.
Tanks which cannot meet this schedule for upgrade must be closed permanent ly by the scheduled

upgrade deadline date.
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Upgrade Requirements for Active Underground Storage Tanks.

NEW TANKS

Monthly ﬂom toﬂng*

Daily. Inventory Control end Tank Tightness Every 5 Years
For 10 Years After lnstallntton Onty

EXISTING TANKS

Monthly Monitoring*

Daily Inventory Controi and Arnual Tank Ttghtness Testing
Until December 1998 Only o

Daily Inventory Control and Tank Tightness Testing Every 5 years
Until December 1998 or. For 10 Years After Installation of
Corrosion and Spitl/overflow Equipment Only .

NEW & EXISTING
PRESSURIZED PIPING

(One Hethod From Each Set)
Automatic Flow Restrictar . : Annual Line Testing
Automatic shutoff Device. Monthiy Monitoring™

Continuous Alarm syst_em Except Automatic Tank Gauging

NEW & EXISTING
SUCTION PIPING

Honthly Homtormg"
Line Testing Every 3 Years .
No Requirements for Systems Des1gned to Specnf:c Criteria

CORROSIONFROTECT!ON -5Ifnplernentatiori of One Method ‘Required

NEW TANKS

Coated and Cathodically Protected steel
Fiberglass
Steel Tank Clad With Fiberglass

EXISTING TANKS

. Same Options as For New Tanks

Add Cathodic. Protectlon System

Interior Lining i
Interior Lining and l:athochc Protectmn

NEW PIPING

Coated and Cathodtcaliy Protected Steel
Fiberglass - - :

EXISTING PIPING

Sane Optlons as For New P1p1ng
Cathodically Protected Steel

ALL TANKS

Catchment Basins “And-" Automatic ‘shutoff Devices -or-
"~ Overfill Alarms -or-
Ball Float Valves

*Monthly Monitoring Includes:

Gl_'ound;ﬁater Monitoring
Other .Approved Methods

Autometic Tank Gaugmg
Vapor Monitoring =
Interstitial Moni t_orlog
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2. CONTRACTOR ROLES AND RESPONSIBILITIES

2.1. PROJECT MANAGEMENT

Westinghouse Hanford has been assigned Project Management responsibility
at Hanford by RL for the implementation of WAC 173-360 (Ecology 1990).. While
RL is the owner of all tanks on the Hanford Site, it is the responsibility of

each UST system operator to ensure that their tank(s) are in full compliance
with all applicable UST regulations. -

2.1.1. Project Manager Respons1b111txes

The lead in Hestlnghouse Hanford for the compliance effort is the

Environmental Division (Decommissioning & RCRA Closure Program [Program

Office]). They are responsibie to:

* Be cognizant of all activities involving USTs to assure compliance
with the regulations.

* Request funding to perform tasks associated with compiiance (either
from the owner and operator or from RL as discussed in Section 4.2).

* Direct/coordinate the preparation of offsite bids to perform work.

Coord1nate with other contractors in compliance efforts, and provide
interface with RL.

 Request, as necessary, RL to not1fy the Washington State Department
of Ecology {Ecolegy) of changes in tank status.

¢ Review new regulations (local, state, and federal) that may impact
this plan and provide updates as nacessary.

Provide immediate and subsequent notifications and reports to RL for
submission to Ecology and/or assure it is done in the event that a
UST is found to have leaked or been overfilled.

e Provide all check11sts and notification forms to RL for submission

to Ecology for. a]] regulated tanks activities performed on the
Hanford Site.

Assure that performance upgrades (e.g., release detection, corrosion
protection) or closure requirements are implemented by the
respective December 22 dead?ine for each UST category.

Prov1de ‘guidance to UST system operators and RL regarding cleanup of

contaminated UST sites and negotiate with Ecology regarding cleanup
levels and options.

'Performed by both Decommissioning & RCRA Closure Program Office and

Hanford Restoration Operations.
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The Program Office will only take full responsibility for the unclaimed
orphan UST systems no longer in service. Final decisions regarding compliance
jssues on all other tanks rest with the facility operator. The Program Office
will provide guidance and assistance to the UST system operators to ensure
that the regulations are complied with. To accomplish this, it is imperative
that UST system operators fully cooperate with the Program O0ffice and prov1de
all relevant UST system 1nformat1on in a timely manner.

Hanford Restorat:on 0perat1ons (HRO) sha]?

Provide qua11f1ed 1icensed personne] to direct and verify
compliance with UST t1ghtness testing and removal.

" Develop procedures and d1rect the fle]d operat1ons for tank removal

final clean1ng, and disposa] of tanks

Develop and manage the Release Detection Program for Category C
through I Tanks (this effort will increase annually as subsequent
categories come under regu?at1ons each year).

Coordinate site assessments . and ensure that they are 1mp]emented in
accordance with available guidance set forth by Ecology.

Deve]op and'imp]ement site remediat%on of UST sites as necessary.
Maintain the official records of the UST program.

Update the UST database periodically by providing detailed

‘questionnaires to facility managers for verifying UST system status

and operating conditions by system walkdowns, etc.

Environmental Engineering shall:

Provide labor and equipment to collect ?1qu1d and soil samples for
waste designation and site assessment.

Perform site assessments us1ng personnel reg1stered Wlth Eco]ogy.

Provide HRO (Decommissioning Eng1neer1ng) with recommendat1ons on
site closure and remed1at1on efforts as required. '

Provide input to prepar1ng the requ1red not1f1cat1ons and reports to
RL/Eco?Ogy _ .

Recommend 1eve1 of and obtain necessary National Env1ronmenta1

Policy Act of 1989 (NEPA) documentatlon

2performed by Environmental Engineering.

10
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2.1.2. Hestinghoﬂée Hanford Cbmpany'bivisiona1 Responsibilities

Other Westinghouse Hanford Divisions shall support these compliance
efforts as follows:

+ Solid Waste Engineering - responsible for the designation of each
tank's contents as to waste classification, manage the contract to
empty and rinse each tank prior to removal (including waste .
disposal), manage the contract to clean and certify tanks after
removal for offsite disposal.

e Remediation Maintenance - provide labor, equipment, and a licensed
site supervisor to physically excavate, remove, and transport USTs.

 Landlord Programs Management/Projects Division - prepare an
Engineering Study, Functional Design Criteria, and Conceptual Design
Report to match anticipated needs of UST system operators
(WHC 198%9b).

« A1l UST operators - provide information and routine data collection
to the HRO (Decommissioning Engineering) for the Release Detection
Program and prov1de updated UST system information as requested or
whenever there is a change in the UST system.

2.2. OTHER HANFORD CONTRACTORS RESPONSIBILITIES/INTERFACES

Interfaces and shared liabilities are numerous in the UST closure and
testing areas. Kaiser Engineers Hanford and PNL have contractual
responsibilities to RL and as well as liabilities as operators of UST systems
under WAC 173-360 (Ecology 1990). In order to assure that these
responsibilities are met and Tiabilities minimized, it is imperative that a
close, well understood interface exist between Westinghouse Hanford, as
Project Manager, and both KEH and PNL as operators.

Each contractor shall be responsible to notify Hestinghouse Hanford
Environmental Division (Program Office) of its designated representative for
all UST related matters. This designated representative shall then be
responsible for proper dissemination of information (as described above under
UST Operator responsibilities) within the contractor organization.

2.3. ﬁOHPLIANCE-ACTIDNS

As requ1red by the new state UST regulations, Hest1nghouse Hanford has
obtained an Underground Storage Tank Service Provider License from Ecology.
Those employees performing regulated tank activities have obtained the

necessary Supervisor licenses from the state as well as being registered as
site assessors.

Actions and due dates, 1temlzed below, shall be performed for each UST as
listed on Table 1-1.

11
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2.3.1. Category A--Permanently Closed

The UST systems that contain petro]eum or other regulated substances
which are to be permanently closed may be gither filled with inert solid
material or removed from the ground “Associated piping shall be removed or
drained, capped, and abandoned in p]ace - Once the system is removed, a site
assessment must be performed by a person registered with Ecology. If a system

release is discovered through the samp11ng efforts, then corrective action as

described in Section 2.6.3 is required. These actions must be completed
within 12 months of temporary closure or as ‘otherwise arranged with Ecology.
Because of the difficulty of sampling beneath an in-place UST system and to
prec1ude any future liability, removal of- all permanent]y closed tanks and
piping is the selected option, unless cost or safety issues significantly
impact this decision. For UST systems closed by HRO, a.written removal
procedure is in place (DWP-G-020-00001, "Underground Storage Tank Removal"
[WHC 1992]) which is based on API Recommended Practice 1604, Removal and
Disposal of Used Underground Petroleum Storage Tanks (API 1987), and current
guidance documents from Ecology regarding site assessments and remedial
activities. It includes a pre-job site 1nspect1on a comp]ete descr1pt1on of
the removal process and s1te assessment, ‘as well as provisijons for minor site
cleanup (less than 100 yd®). The: ana]yt1ca1 results from sampling shall be
appended to the UST removal procedure work package. when they become available,
and the work package shall be considered a permanent record to be maintained
for at least five years. This package shall be made available for inspection
to ensure compliance with all- app11cab1e reguTatlons See Sectijon 2.7 for
previously abandoned tank systems. : ' '

2 3.2. Category B--Temporar11y Closed

Should an UST system fall 1nto this category, 1t must be permanently
closed, similar to the steps outl}ned in Section 2.3.1, or reactivated within
12 months of temporary closure. If react1vated after 3 months of temporary
closure, the UST shall be tightness tested and put into compliance with
app]icab1e release detection requirements. After 12 months of temporary
closure, the tank will be upgraded to new tank standards if not removed from
the ground The main reason for.placing:a tank in temporary closure is to
allow time for pianning and funding the: removal. This allows the UST system -

~ to be taken out of service, usually to meet a regulatory deadline, without

undergoing immediate remov31 See Section 10. 1 of Appendlx A for additional
requ1rements ' : '

2.3.3.  Category C--Active Tanks Ihsta]]ed 1965 or Earlier
Monthly inventory control and annual tank tightness testing (see.'

Appendix A, Section 8.0) has been 1mp1emented for these tanks. The first
tightness test and the development of- the monthly monitering plan occurred

‘before December 22, 1989.

12
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2.3.4. Category D——Active Tanks Installed 1965-1969

 Monthly inventory control and annual testing (see Appendix A
Section 8.0) was instituted prior to December 22, 1990.

2.3.5. Category E--Active Tanks Installed 1970-1974 and Emergency

Generator Tanks Installed 1965 or Earlier

Monthly inventory control and annual testing (see Appendix A
Section 8.0) was instituted prior to December 22, 1991.

2.3.6.  Category F--Active Tanks Installed 1975-1979 and Emergency

Generator. Tanks Installed 1965-1969

Monthly inventory control and annual testing (see Appendix A
Section 8.0) shall be instituted prior to December 22, 1992.

2.3.7. Category G--Active Tanks Installed 1980—1988 and Emergency
Generator Tanks Installed 1970—1975

Monthly inventory conirol and annual testing (see Appendix A
Section 8.0) sha]] be instituted prior to December 22, 1993.

2.3.8. Category H-~Emergency Generator Tanks InstaTTed 1975-1979

Monthly inventory control and annual testing (see Appendix A
Section 8.0) shall be instituted prior to December 22, 1994.

2.3.9. Category I--Emergency Generator Tanks Installed 1980 and

AlTl Regulated UST Systems Installed After 1988

Monthly inventory control and annual testing (see Append1x A,

Section 8.0) shall be instituted prior to December 22 1995 or 1nsta11ed
according to new tank standards.

2.4. TANK AND PIPING STANDARDS
2.4.1.  New Tank Standards

A1l organizations must establish plans by which their tanks must be
either upgraded or replaced to meet new tank standards. These standards are
summarized in Sections 5.0, 6.0, 7.0, and 8.0 of Appendix A and become

mandatory for all UST systems on December 22, 1998.

Most requ1rements in WAC 173-360 apply spec1f1ca11y to petroleum USTs.
For UST systems containing other regulated substances, special upgrade

requirements also apply. By December 1998, all UST systems containing other
regulated substances will require secondary containment and interstitial
monitoring as their primary method of leak detection and meet standards in the
areas of corros1on protection (1nc1ud1ng piping) and spill/overfill

13
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prevention. The USTs containing radioactive-materia]s that may also be
affected by these regulations are not addressed in this implementation plan.

2.4.2. Underground-Storage*Tenk'Piping Requirements

ATl active USTs which utilize pressur1zed piping have met the Ieak
detection requirements as out11ned in Appendix A, Section 8.5, which was
required by December 22, 1990. This includes automat1c shutoff automatic
flow restrictions, or cont1nuous alarm in the event of a 1eak Annual
tightness testing or monthly mon1tor1ng is required. S

Active tanks, with suction p1p1ng wh1ch leaves the 1ine full, will meet
the release detection requirements for new suction piping; however, this will
be accompiished according to the same schedu]e as the leak-detection upgrades
on the tanks themselves (Sections 2.3.3 through 2.3.9). The release detection
for suction piping consists of tightness testing every three (3) years or
monthly monitoring. The initial tightness test will be performed at the same
time the tank meets the Jeak detection schedule (Sections 2.3.3 through
2.3.9). Suction piping designed to. Teave the ‘1ine empty in the absence of
demand is exempt from thts requ1rement - .

2.5. RELEASE DETECTION PROGRAH'REQuiREHENTS
2.5.1. "Tightness'Testihg'

Tank tightness testing sha]] be performed by ‘a Nest1nghouse Hanford
subcontractor and be available to Westinghouse Hanford Operating Divisions,
KEH, and PNL as a service provider by HRO, or by separate certified testing
subcontract administered by each tank operator. Necessary tank preparations
shall be specified by the subcontractor and be prepared for testing by the
operating unit. . Schedules for HRO administered tank testing will be developed
with normally two week notification prior to testing. This lead time is
necessary due to the anticipated tank conditions:for the tests, i.e.
completely filled and out of service for 12 to 24 hours prior to test and out
of service until after the test comp]et1on. _

Each UST operator and HRO shall be informed in writing of the test
results as soon as available. In the event that a tank fails to meet
tightness requirements as discussed in Section 8.0 of Appendix A, the Program
Office shall be notified and will start the not1f1cat1on process in accordance_
with Sect:on 3.0. _

2.5.2.  Monitoring -P:_?ogr-'am'

The monitoring program shall provide for routine data collection and
monthly evaluations to ensure that leaks that may develop between annual
tightness testing are identified and stopped as early as possible.

Westinghouse Hanford HRO shall provide: an administrative control procedure to
specify data requirements for each participating UST operator. Although each
UST operator may opt to use individually developed procedures and methods, all-

14
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Hanford Site UST Release Detection data shall meet the requirements of
WAC 173-360 (Ecp1ogy 1990) as outlined in Appendix A.

A1l data, regardless of operator or method of monitoring, shall be

submitted to Westinghouse Hanford HRO for monthly evaluation, trend analysis,
and release reporting as outlined in Section_B.O of Appendix A.

2.6. TANK CLOSURE

2.6.1.  Notifications and Tank Preparations

The initial steps for permanent tank closure shall proceed as follows
once the decision has been made to permanently close a particular UST.

Westinghouse Hanford Company Program Office will notify Ecology

through RL. concern1ng the change in tank status at 1east 30 days
prior to the change in status.

Liquid samples from the tanks will be obtained for analysis and

waste designation in accordance with approved procedures when the
history of the system is unknown.

Tank contents will be removed and disposed of in accordance with
" state and federal regulations.

- Tanks will be rinsed and flushed, the rinsate removed and disposed
af as waste in accordance with state and federa] regulations.

Necessary site background data will be obta1ned for: report1ng
requirements and work planning.

'2.6.2; Actual Tank-Removai

The UST system closures performed by HRO shall follow an approved
procedure (WHC 1992) under the direction of 2 site supervisor registered with
Ecology to ensure a safe and technically correct approach. Although the
procedure may be modified by the site supervisor and/or cognizant. engineer as

the prOJect progresses, to include refinements, the bas1c process is as
follows:

_ Absorbent will be added to el iminate m1nor Tiquid that may rema1n in
the tank. _

Dry ice or carbon dioxide will be added to inert potentially
explosive atmospheres in the UST prior to excavation. Excavation
will not proceed until UST oxygen level is below 6 percent.

The UST piping will be excavated and removed. Norma]ly, the plp1ng
will be cut up and placed in the UST or d1sposed of onsnte.

15
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e The UST will be excavated and removed, labeled, and transported to a
central location for storage “Tank WI]] be c]eaned and disposed of
. offsite.

e A site assessment will be performed by a person reg]stered with
~ Ecology. This includes obtaining soil samples (free product, if
present) in the tank impression per an approved sample plan
developed by Environmental: Eng1neer1ng complying WIth Ecology's
latest guidance document(s)

* MWestinghouse Hanford_Program:Office shall submit the appropriate
checklist to the RL/Ecology and will assure immediate (24 hour)
notification as d1scussed in Sect1on 3.0 for any tank suspected to
have leaked.

Permanent closure must be comp1eted within sixty (60) days after expiration of
the thirty (30) day notification uniess a wr1tten request for an extension is
approved by the Ecology.

2.6.3. Follow=up Actions

If sample results are below the action levels shown in Table A-1 of
Appendix A, the excavation shall normally be backfilled, compacted to
approx1mate pre-excavation density, and sloped to match the pre-excavation
site appearance. The backfilling may only take place after the site has been
assessed by a qualified individual (i.e., registered with the Ecology) and
determined to be clean. If a:leak or spill/overfill was determined to have
occurred, the site will be cleaned to an acceptable level (with concurrence
from Ecology) prior to backfilling. Normally at this point, the excavation
limits of the backhoe will dictate the maximum extent of site cleanup.

Special exceptions may be granted allowing the site to be marked and
backfilled to be remediated at a future time or as part of an operable unit or
to facilitate well drilling for groundwater samp]1ng

Site remediation/cleanup, necessary dueto UST 1eakage, shall be planned,
scheduled, and performed in accordance with WAC 173-340, The Model Toxics
Control Act Cleanup Regulation (Ecology 1991), requirements on an individual
case basis. If the contamination extends beyond the maximum sampling depth,
the regulations require instaliation of groundwater sampling well(s).
However, due to the extraordinary circumstances associated with many UST
system locations at the Hanford Site, alternative actions may be negotiated
with Ecology. Remediation plans. shall be reviewed by and coordinated with
Environmental Engineering prior to submission to Ecology for concurrence. It
should be noted that the closure date stated in the 30-day advance .
notification to Ecology does not 1nc1ude actua] s1te remed1at1on/c1eanup

Underground storage tanks removed and stored at the central tocation as
part of this project shall be transported offsite to be cleaned and disposed
of. MWestinghouse Hanford shall be supplied with . ‘certification from the
subcontractor stating that the tanks and remaining contents have been properly
disposed of. This work will be performed by experienced personnel working to
industry standards. _ :

16
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2.7. ORPHAN TANKS

At this time, it is possible that additional undiscovered USTs may exist
at the Hanford Site. These.are most likely in areas of old town sites, 1940
central construction areas, or abandoned farmsteads. Such UST systems are
located by performing facility walkdowns, inspecting site drawings, and
through contact with individuals familiar with their respective facilities.
If enough evidence points to the existence of a UST system, but no above
ground equipment is present, a ground penetrating radar (GPR) may be performed
at the site to establish the existence of a suspect UST system. As the status

- of USTs changes, all newly discovered regulated tanks will be reported to

Ecology as required by regulations. If directed by Ecology, a site assessment

will be performed on abandoned tank sites that may pose a threat to human
health or the environment.

2.8. UST SYSTEMS IN OPERABLE UNITS

The Hanford Site has been divided into groups, known as operable units,
based on similar characteristics, i.e., radinactive contamination, hazardous
chemical contamination, etc. Currently 78 operable units have been designated
on the Hanford Site. For additional information regarding the operabie units

on the Hanford Site, see WHC-EP-0216, Preliminary Operable Units Designation
Project.

. Any UST system (regulated or orphan) that is scheduled to be removed and
is located in an active operable unit shall have its removal plan and schedule
coordinated with the applicable Westinghouse Hanford Operable Unit Manager
prior to its removal. If the site is discovered to be contaminated after tank
removal (from the UST release), the cognizant parties shall determine if the
remediation of the UST site can be completed as part of the respective

operable unit cleanup or if the release causes more imminent danger and will
require an immediate response action.
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3. NOTIFICATIONS

Ecology requires certain notifications be made throughout the service
life of each UST. These notifications range from pre-installation _
notification and checklist to the final cleanup report following : -
decommissioning of the UST. The regulations require that specific information
be included with each notification, whether on a form (checklist) provided by
Ecology or a written report generated by the owner, and that such
notifications are made within the required time frames. Subsection 4.4 of
Appendix A describes the installation notification requirements. Section:9
and Subsection 12.2 cover release reporting and the checklist requirements

respectively. Al1 notifications are submitted to Ecology via RL through the
Program Office. '

3.1. REGISTRATION

A1l regulated UST systems on the Hanford Site are reported to Ecology
using the state UST notification forms. These forms (supplied by Ecology) are
updated by the Program Office on an approximate yearly basis to reflect
changes caused by tank closure, new installation, or discovery of additicnal
regulated systems. The information used to complete these forms is taken from
the UST files maintained by Decommissioning Engineering which have been
generated and updated through guestionnaires sent out to UST operators. _
Ecology then reviews the notification forms and supplies permit applications
for all UST systems that require a permit (see Section 4.1, Appendix A).

. 3.2. RELEASE REPORTING

Following the discavery of a UST system release, several reports must be
generated as described in Section 9 of Appendix A. Initially, the Program
Office is notified of the release, and then either the tank owner, or the
Program Office notifies the Occurrence Notification Center. The UST system
landlord (Program Office for orphan tanks) is then responsible to make the
required follow-up occurrence reports. Since the Occurrence Notification
Center makes the 24-hour notification to Ecology, it is important that the

Program Office is notified as soon as possible after the confirmation of a
release. - |

For sites that are controlled by the Program Office (through HRO), the
reports are generated within the Environmental Division as a joint effort .
between Decommissioning Engineering and Environmental Engineering, and
finalized by the Program Office. For sites undergoing closure under the
direction of the landlord, it is the responsibility of the landlord to supply
draft reports to the Program Office for finalization and submittal to Ecology.
A1l reports are reviewed and submitted by the Program Office to ensure
compieteness and consistency in reporting to Ecology.

It is important to note that although the regulations require that a
24-hour, 20-day, 90-day, and final report be generated for release sites, it

~ is possible to eliminate up to all three of the last reports. That is, if
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cleanup is completed in 24 hours, the 24-hour report is the final report and.

no further reporting is required. That holds true for both the 20-day and
90-day reports as well.

3.3. REGULATED UST ACTIVITIES

As mentioned throughout the body of this text, checklists are required
following any regulated activity performed on a UST system. These checklists
are covered in Subsection 12.2 of Appendix A and include: . UST System
Installation, Permanent Closure/Change-in-Service, Temporary Closure,

Tightness Testing, Retrof1tt1ng/Repa1r, Cathod1c Protectlon and. Site
Check/Site Assessment. _ _

In order to be able to perform any of the above mentioned regulated
activities, a firm must be licensed with Ecology as an Underground Storage
Tank Service Provider (WHC is 11censed) In addition, the regulations require
that certain individuals obtain supervising licenses from the state or become
registered site assessors (see Subsection 12.1, Appendix A). Prior to
submitting the checkiists to Eco]ogy, they must be signed by thé service
providing firm owner (Westinghouse Hanford), the tank owner (RL) as well as by
the licensed superv1sor who witnessed the activity. In order to expedite the
signature process, the manager of the west1nghouse Hanford Environmental
Division has been given authorization to sign for the Tank Service Provider

and the RL line manager respons1b1e for -each UST 1s authorized to s1gn as tank
owner. ‘ . .

As with all UST correspondénce, the'check1lsts'are requ1red‘to be

reviewed by and submitted by the Program Office to ensure accuracy and timely
submittal.
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4, COST ESTIHATES, FUNDING, AND SCHEDULING

4.1. COST ESTIMATES

The cost estimates for UST removals are based on recent historical data
available from previously removed tanks. This amount will vary depending if a
release or overfill/spill had occurred or if the site is determined to be
clean following the site assessment. However for budget purposes, a nominal
cost of $50,000 per tank should be used. This figure includes the tasks
Tisted in Table 4-1 and is based on minor tank waste removal costs and no site
remediation. The $50,000 cost for removal can be summarized as follows:

$10,000 for prep work including GPR, flushing, liquid dispesal, and
procedure and work package preparations.

$20,000 for removal activities including ut111ty 1so1at1on, inerting
tank, site excavation, rigging, and removal.

$5,000 for site assessment and samplie analysis.

$5,000 for tank disposal and administrative overhead (generéting
reports for Ecology).

$10,000 contingency (equipment, shoring and/or hand excavating,
minor remediation, etc.).

Cost estimates for tightness testing and release detection implementation
for category C through I tanks are approximately $2,500 to $3,500 annually per
tank. Whether Westinghouse Hanford HRO or the operating crgan1zat1on performs
the testing and manages the program, similar costs should be expected.

4.2.

FUNDING

Current funding and funding expectations are as fb11ows:

Funding for the permanent closures of regulated USTs, including tank
disposal, shall be the respons1b111ty of the owner and operator.

Funding for orphan tanks is provided by Westinghouse Hanford Program
Office as the need arises.

Funding for tightness testing and data collection for the Release
Detection Program (Categories C through I) shall be the owner and
operator's responsibility..

The owner and operator shall also be responsible for funding tank

removal and site assessment of Category C through I tanks that leak
or that are otherwise removed from service.

21



1. Engineering support for procedure and documentation pceparation
2. Ground penetrating radar stud1es to determine actual tank and piping
Tocations.
3. Obtain samp?es of contents of each tank.
4. Analyze samples from each tank to conf1rm contents and des1gnate waste
classification.
5. Removal of tank contents by offs1te vendor, 1nc1uded is cert1f1cat1on of
tank contents disposal from vendors..
6. Each tank will be pumped and r1nsed prior to excavat1on (exc?ud1ng dry
tanks). : _
7. Tank tightness determInat1on
8. Introduce dry ice or coz into each tank to inert a combust1b1e/exp1os1ve
atmosphere.
9. Introduce absorbent into each tank.
10. Remove concrete or asphalt prior to excavat1on where concrete or asphalt
exists.
11. Excavate for tank removal and segregate any cuntam1nated soils.
12. Install shoring if necessary. ' ' '
13. Piping will be placed in the tank or d1sposed of onsite.
14. Obtain a radiological release for the ‘tank and piping.
15. Obtain soil samples from the bottom of each tank excavatien Package and
ship samples to lab to be analyzed. '
l6. Complete site assessment.
17. Transport tanks to central storage location.
18. Subcontractor will remove, clean, dispose of as scrap, and provide
certification for each tank and associated piping.
19. Review analytical data for site characterization.
20. Backf111 clean tank site or perform requ1red remediation act1v1t1es
21. Replace concrete/aspha1t slabs in designated areas where concrete slabs
existed. .
22. Dispose of any contaminated soil removed during_tenk excavation.
23. Complete all checklists and reports as required. '
NOTE: :A11 items pertain to UST removal (except item #7). '

WHC-SP-0472
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Table 4-1. Task Listing for Undergrpund Storage Tank Decommissioning.

Only items marked (*) pertain to USsT tightness testing.
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» Remedial actions necessary, due to UST leakage, are partially funded
by the Program Office on a yearly basis for orphan tanks only. The

tank owner and operator are responsible for any remediation required
for nonorphan UST systems.

e A proposed line item in FY 1994 will include funds for the upgrade
or replacement of the majority of the regulated Westinghouse Hanford
UST systems to meet the 1998 deadline for active tanks to be c1osed
or meet new tank standards (Project L0-44).

*  Funding for tank upgrade, removal, replacement, or certification to
meet new UST system standards by December 1998 shall be the
responsibility of the owner and operator.

4.3. SCHEDULES

The yearly schedule for implementfng tightness testing and release
detection is dictated by the individual tank categories as described in
Section 2.3. Routine tightness testing is a relatively short duration

- operation that will normally be performed in the first quarter of each fiscal

year. Those organizations using the Hest1nghouse Hanford HRO service for

tightness testing will be notified a minimum of two weeks pr1or to the test
date for tank preparation.

Regulated UST systems are scheduled for removal as required to meet
compliance dates. Previously abandoned or orphaned UST systems will be

. scheduled for removal as funding is provided.
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5. LEAKS AND SPILLS

The EPA estimates that nationwide as many as 25 percent of the five
million USTs currently operating in the country are leaking. Even if a much
Tower failure rate at the Hanford Site is assumed because of Tow soil moisture
and corrosivity, removal, testing, and upgrade of USTs may reveal a
significant leakage prob]em at several tank sites. In fact, most re]eases
found to date have not been from corrosion problems, but from leaking p]pe
connections and/or tank spills and overfills.

When removing tanks, a certain amount of contaminated soil is almost
always encountered. This could amount to less than a cubic foot due to a
slight overfill, to several hundred yards from a leaking system. For the
small amounts of contaminated soil, prompt cleanup is assumed. Larger
contaminated areas may reguire additional plans and evaluations. There are
several actions which must be taken to comply with the Taw following an UST
release, regardless of the extent of the environmental damage or the pace of
the cleanup. These actions include the following:

* For active tanks, the owner shall take immediate actions to sfop and
contain the leak or spill; such as emptying the tank as soon as
possible.

* Ecology and the owner and operator will be notified within 24 hours
of a suspected release. Within seven days, confirm the release and
make 24-hour confirmation notice. Operational Westinghouse Hanford
organizations will be required to prepare an Occurrence Report as
well.. The initial Occurrence Report and all required follow-up
reperts shall be done in accordance with WHC-CM-1-3, Management
Requirements and Procedures, MRP 5.14, "Occurrence Reporting and
Processing of Operations Information" (WHC 1988).

» The status of the cleanup/assessment following a confirmed release
will be reported to Ecology within 20 days after confirmation of the
release. See Appendix B for report format.

e Within 30 days after performing the site assessment, the Program
Office will ensure that the Site Assessment Check11st has been
completed and forwarded to RL for submittal to Ecology.

» Within 90 days after confirmation of the release, the owner shall
submit a site characterization report to Ecology. This report shall
include a site conditions map, any available results from soil

sampling, and the remaining cleanup actions. See Appendix B for
report format.

* Long-term actions will involve compiiance with requirements
established for the site by Ecology. Corrective action plans
developed for the cleanup will be coordinated with the Operable Unit
manager (if applicable) and submitted to Ecology for concurrence.
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¢ Ecology may request add1t1ona] 1nformat10n and/or testing should
they dec1de it is necessary te characterize the s1te.

The Program Office will ensure that all reports are delivered to RL in
time for review and submittal to Ecology to meet the regulatory deadlines.
Both Decommissioning Engineering and Environmental Engineering will provide
assistance to the Program Office in complying these reports.” While the UST
system operator may elect to compTete their own reports, it is preferred to
have them prepared by the Program Office to ensure completeness and.
consistency in reporting. Record copies of the reports and relevant

supporting data relating to USTs on the Hanford Site will be maintained in the
Decomm1ss1en1ng Eng1neer1ng Record F11es

The f0110w1ng f1owcharts 11Tustrate the genera] decision making process
and parties involved for handling closure of UST systems, the d1scovery of a
UST system release, and reporting requ1remeqts (Figures 5-1, 5-2, and 5 )_

26



WHC-5P-0472
Revision 3 -

Figure 5-1.  Flowchart for Closure of Underground Storage Tank Systems.
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Figure 5-3. F1owchart for .ﬁéporting Requirements.
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APPENDIX A

SUMMARY OF PROVISIONS WAC 173-360
UNDERGROUND STORAGE TANK REGULATIONS
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APPENDIX A

SUMMARY OF PROVISIONS WAC 173-360
UNDERGROUND STORAGE TANK REGULATIONS

1.  INTRODUCTION

The Hazardous and Solid Waste Amendments of 1984 extend and strengthen
the provisions of the Solid Waste Disposal Act as amended by the Resource
Conservation and Recovery Act of 1976 (RCRA). Subtitle I of RCRA, as amended,
provides for the development and implementation of a comprehensive regulatory
program for underground storage tank (UST) systems containing regulated
substances and unplanned releases of these substances to the environment. The
Washington State Department of Ecology (Ecology) is directed by Chapter 90.76
Revised Code of Washington (RCW) to estabiish an UST program that, at a
minimum, meets the requirements for delegation of the Federal Underground
Storage Tank Program of RCRA. This appendix describes the provision of this
regulation. : -

2. OVERVIEW

The UST regulations final ruling, effective December 29, 1990, outlines
the technical and operating standards for UST systems containing regu1ated
substances, including product materials defined as hazardous under the
Comprehensive Environmental Response, Compensation, and L1ab111ty Act of 1980
(CERCLA) and petroleum products.

Prior to the state UST rules becoming effective, UST systems were
regulated under 40 Code of Federal Regulations (CFR) 280 and 281. The
legislative intent of the state UST rules is that they are consistent with and
no less stringent than the objectives outlined in the federal regulations.

The UST regulations are organ1zed into six major sections. The first
section outlines the administration requirements for UST systems, 1nc1ud1ng
permitting, enforcement, and penaities.

.The second section addresses the reporting and recordkeeping
requirements, including the notifications required prior to installing,

- closing, or completing a change-in-service on regulated UST systems

The third maJor section describes performance standards, nperat1ng, and
closure requirements. This includes the requirements for corrosion
protection, upgrading existing UST systems, and release detection.
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The fourth section pertains to financial responsibilities and is not
addressed in this outline because it does not apply to Federal government
entities.

The fifth section addresses the de]egation of certain UST programs to
Tocal authorities as well as developing more str1ngent requirements in
environmentally sensitive areas.

The final major section deals with the reg1strat1on and 11cens1ng
requirements for UST service providers and service supervisors. Those who
supervise UST activities sha]T now be reg1stered with and T1censed by the

state.

3. PROGRAM SCOPE

'3.1. EXEMPT UST SYSTEMS

The term "underground storage tank" or UST is defined to include any one
or combination of tanks (including underground pipes connected thereto) that
is used to contain an accumulation of reguiated substances and the volume of
which (including the volume of underground pipes connected thereto) is
10 percent or more beneath the surface of the ground. The following systems,
including any piping connected thereto, are exempt from the requirements of
this appendix:

1. The UST system holding. hazardous wastes subject to Subtitle C of the
Federal Solid Waste Disposal Act or a m1xture of such hazardous waste and
other reguiated substances _

2.. Wastewater treatment tank system that is bart of a wastewater tréatment
facility regulated under Sect]on 402 or 307(b) of the Clean Water Act.

3. Equipment or mach1nery that - conta1ns regu?ated substances for operatlona1
purposes such as hydrau11c ¥1ft tanks and . e]ectr1ca} equ1pment tanks. -

4, The UsT system whose capac1ty 1s 110 gal]ons or less.

5. 'The UST system that conta1ns a de m1n1m1s concentrat1on of regulated
substances.

6. Emergency spill or overfilow contaTnment UST system that is exped1t1ous1y
emptied after use.

7. Farm or residential UST system of 1,100 gallons or less capacity used for
storing motor fuel for noncommercial purpeses (i.e., not for resale).

8. The UST system of 1,100 gallons or less capacity used for storing heating
0il for consumptive use on the premises where stored.
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Septic tanks.

Any pipeiine faci]ify (including Qathering 1ines) regu1ated under:

a. The Natural Gas #ipe]ine Safety Act of 1968, _

b. The Hazardous Liquid Pipeline Safety Act of 1979, or

¢. Which is an intrastate p1pe11ne facility regulated under state laws
comparable to the provisions of the Taw referred to in (10) (a) or
(10) (b) of this subsection.

Surface impoundments, pits, ponds, or Tagoons.

Storm water or waStewater collection systems.

Flow-through process tanks.

L1qu1d traps or associated gathering lines directly re]ated to oil or gas
produtt1on and gathering operations.

Storage tanks situated in an underground area (such as a basement,
cellar, vault, mine-working drift, shaft, or tunnel) if the storage tank
is s1tuated upon or above the surface of the floor.

3.2. DEFERRED UST SYSTEMS

The following UST systems are deferred and subject only to the

requirements of the following WAC sections: Tank Permits and Delivery of
Regulated Substances (360-130), Investigation and Access (360-140),
Enforcement (360-160), Penalties (360-170), Annual Tank Fees (360-190),
Notification Requirements (360-200), Reporting of Confirmed Releases

(360~ 372), and Permanent Closure and Change-in-Service (360-385). Any system

included in item 6 of this section shall only be subject to the requirements
of the Confirmed Re]eases section (360-372).

1.

Wastewater treatment tank systems not regulated under Section 307(b) or
402 of the Clean Water Act.

The UST systems containing rad1oact1ve mater1a1 that are regulated under
the Atumxc Energy Act of 1954.

The UST system that is part of an emergency generatof'éystem at nuclear
power generation facilities regulated by the Nuclear Regulatory

Commission under 10 CFR Part 50 Appendix A.

Airport hydrant fuel distribution systems.

The UST systems with field-constructed tanks.
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6. The UST system in excess of 1;100 gallons used for storing heating oil
for consumptive use on the premises where stored.

4., PROGRAM ADMINISTRATION AND ENFORCEHENT

4.1. TANK PERMITS

After July 1, 1991, no UST system, as defined in this appendix, shall be
operated without a valid permit from Ecology. To be eligible for a permit,
the UST system shall be in compliance with-al]l applicable requirements of this
appendix or in conformance with a comp11ance schedule negotiated with and
agreed to by Ecology. A temporary permit, valid for 90 days, may be issued if
required for volumetric tightness. test1ng used to cert1fy the installation.

To apply for a permit for an UST system which is to be newly installed,
the owner and operator shall complete a notice of intent to install-an UST
system and submit it to Ecology at least thirty days prior to installation of
the system. A permit will be issued upon submission of a properly completed
installation checklist and the annual tank fee. To apply for a permit for an
existing UST not previously reported to Ecology, the owner and operator shall
complete a Washington State UST.notification form and submit it to Ecology
along with a payment of the annual fee and any additional fees that may have
to be paid for earlier fiscal years.

In January of each year, Ecology will fequest owﬁers and operators of

- reported UST systems to certify comp11ance with the requirements of this

appendix. All1 UST systems that are'in Ecology's notification data base will
receive permits by July 1 of each year 1f adequate documentat1on ‘has been
submitted to Ecology.

An annual state tank fee of $75 per;reported tank :shall be paid within
30 days of the billing date and no later than December 31 of each fiscal year.
This does not apply to those tanks that are permanently closed on June 3C of
the fiscal year preceding the fiscal year for which the fee is assessed.

4.2. DELIVERY OF REGULATED SUBSTANCES

Regulated substances shall not be delivered to any UST requiring a perm1t
unless a valid permit is displayed .on the UST or is readily accessible at the
facility where the UST is located. This applies only to suppliers who
directly transfer regulated substances into USTs. Suppliers shall not deliver
regulated substances to any UST which is known to be leaking or to have leaked
and not been properly repaired, regard]ess of the perm1t status of the tank.

Regulated tanks used to collect and store used or waste 011 shall not be

pumped by a used waste oil collector unless a-valid permit is displayed on the
UST or is readily accessible at the fac111ty where the UST system is located.
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This does not apply to a one-time rémo&ai'bf sﬁbstanbe if the tank is to be
properly closed or undergo a change in service. This applies only to used or
waste 0il collectors who directly transfer regulated substances from USTs.

If a confirmed release occurs from a permitted tank, the owner and
operator shall lock the fill pipe and remove the permit from display within
24 hours of the confirmed release. The tank may not receive a reguiated
substance until all applicable requirements have been met. Ecology may choose
to revoke the permit should it determine that reasonable progress is not being

“made to meet these requirements. N

A permit that has been removed due to a confirmed release may be
redisplayed to receive product in order to conduct a volumetric tightness
test. If a Teak is determined to be in the uppermost portion of the tank, the
regulated substance shall be immediately removed to a point below the source
of the leak. Should the Teak be from any other portion of the tank, all

regulated substance shall be immediately removed.. The requirements for

reporting of confirmed releases shall be followed, regardless of the location
of the source of the release.

Ecology may request the surrender of a permit for any tank which does not
remain in compliance with the requirements of this appendix. The revocation
of a permit may be appealed to the pollution control hearings board, pursuant
to Chapter 43.21B RCW. :

4.3. INVESTIGATION AND ACCESS

If necessary, to determine compliance with the requirements of this
appendix, an authorized representative of the state engaged in compliance
inspections, monitoring, and testing may require an owner or operator to
submit relevant information or documents. . Any authorized state representative
may require an owner or operator to conduct monitoring or testing of an UST
and submit the results to the state. . : '

An authorized representative of the state, with or without notice, may
enter a regulated site or the premises where relevant records pertaining to
the operation of an UST are kept. The authorized representative may copy
records, obtain samples of reguiated substances, and inspect or conduct
monitoring or testing of an UST system. ' '

4.4. NOTIFICATION REQUIREMENTS

Any owner who intends to install a new regulated UST system shall submit
a notice of such intent to Ecology at least 30 days prior to installing the
UST system. This notification shall be provided on the appropriate Washington
state form, which is available from Ecology. o

Notification for several tanks may be provided on one notification form,
but notification for tanks located at separate sites shall be reported on

separate forms. All the required information shall be completed for each tank
reported.
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Within 30 days of bringing any newly installed UST system regulated under
this -appendix into use, the owner shall submit notice of such UST system to.
Ecology. Owners of ex15t1ng UST systems regulated under this appendix which .
have not been reported to Ecology shall provide notification regarding such
UST systems immediately. This notification shall meet the requirements of the
intent to install notification as described above. Notification for tanks - '
installed after December 22, 1988 shal] also certify compliance with the
fol]ow1ng requirements: : . _ _ _ :

~» -Corrosion protect1on of stee1 tanks and p1p1ng as requ1red in th1s
appendix

»  Financial responsibility (federailsites are exempt)
* Release detection as'required in this appendix.

An exempt1on to the 30-day 1ntent to install not1f1cat1on is allowed when
an UST system is being replaced on an emergency basis. The notice of 1ntent
to install the UST shall be made no later than seven days following the - .
installation. A site assessment shall be performed prior to 1nsta111ng a UST
or piping if it is installed in the excavat1on of the tank or pzplng be1ng
rep1aced : S

A1l owners and operators of new UST systems shall ensure that a licensed
installation supervisor certifies that the methods used to install the tanks
and piping comply with the requirements of this appendix. Such certification
shall be accomplished by comp?et1ng an installation checklist, which is
ava11ab1e from Ecology.

Any changes in the information 1n1t1a]1y reported to Ecology sha11 be
reported to Ecology on a new notification form within 30 days of such changes.
This includes temporary c]osure on an UST system 1n1t1a11y reported as belng
in use.

Beg1nn1ng October 24, 1988, any person who sells a tank 1ntended to be
used as an UST shall not}fy the purchaser of said tank of the owner's
not1f1cat1on ob11gat1ons .

4.5. REPORTING AND RECORDKEEPING

Owners and operators of UST systems shall cooperate fully with
inspections, monitoring, and testing conducted by Ecology, as well as requests
for document submission, testing, and monitoring by the owner or operator.
The following 1nformat1on shal] ‘be submitted as. required to Ecology:

o UST notification forms, 1nc1ud1ng cert1f1cat1on of 1nsta11at10n for
- new systems _

* Reports assoc1ated with suspected releases, confirmed re]eases, and
spills and everf11ls ,

42



wp

e

-
Z.. e uﬁt

WU

et
e

WHC-SP-0472
Revision 3. .

« Reports required fcr'correctiVé'éctions
o Notification for closure or change-in-service.
A1l checklists required fof regulated tank service act1v1t1es, site checks,

and site assessments shall be submitted by tank service prov1ders or persons
registered to perform site checks and assessments.

Records and information shall be maintained to document corrosion
protection, UST system repairs, compliance with release detection
requirements, site assessments, and corrective actions. Such records shall be

~ kept at the UST site or at a readily available alternative site for inspection

by Ecology. Permanent closure records may be mailed to Ecology if they cannot
be kept at the site or at an alternative site.

4,6. ENFORCEMENT

The director of Eco]ogy may seek appropriate injunctive or other judicial
relief by filing an action in Thurston County Superior Court or issuing such
order as the d1rector deems appropriate to:

. Prohlblt any threatened or continuing violation of this appendix

e Restrain immediately and effectively a person from engaging in
unauthorized activity that results in a violation of any requirement
of this appendix and is endangering or caus1ng damage to public
health or the environment

e Require compliance with requests for information, access, test1ng,
or monitoring.

Any person who fails to notify Ecology pursuant to the notificatien
requirements of this appendix, or who submits false information, is subject to
a civil penalty of up to $5,000 per violation. Any person who violates this
appendix is subject to a c1v11 penalty of up to $5,000 for each tank per day

of violation. Penalities may be appealed to the Pollut1on Control Hearings -
Board, pursuant to Chapter 43.21 RCW.

5.  PERFORMANCE STANDARDS FOR NEW UNDERGROUND STORAGE TANK SYSTEMS
5.1. DEFERRED UST SYSTEMS

No person may install a deferred UST system as defined in Section 3.2 for
the purpose of storing regulated substances unless the UST system (whether

~single-wall or double-wall construction) will prevent releases due to

corrosion or structural failure for the operational life of the system. The

UST system shall be constructed or Tined with mater1aT that is compatible with
the stored substance and:
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» Is cathodically pretected against corrosion,
« Is constructed of noncorrodible material,

. Is steel clad with a noncorredib]e material, or

Is designed in a manner to prevent the release or threatened release
of any stored substance.-'

5.2. INSTALLATION

A1l ‘tanks and piping shall be properly designed and constructed with
material that is compatible with and impermeable to the stored substance.
Tanks and piping shall be properly inSta11ed by a licensed tank services
provider in accordance with a code of practice developed by a nationally

recognized association or independent testing 1aboratory and in accordance -
with the manufacturer's instructions.

Owners and operators shall ensure that a licensed tank services. _provider
certifies compliance with paragraph one of this section by submitting a

properly completed installation checklist as requ1red in Section 4.4 of this
append1x

5.3. CORROSION PROTECTION

Any‘portion-of the system underground that routinely contains product
shall be protected from corrosion in accordance with a code of practice
developed by a nationally recognized association or independent testing

laboratory. Cathodic protection is not required for the following UST
systems:

¢ ‘Tanks are constructed of f1berglass -reinforced plastic or a o
meta] f1berg]ass-re1nforced~ 1ast1c comp051te

. Tank construction and corrosion: protect1on are determ1ned by Ecology

"to be designed to prevent the release or threatened release that may
endanger the public or env1ronment

For tanks constructed of steel, cathodic protection shall be provided in
the following manner: ‘ _ . _ o

e The tank is coated with a suitab]e dielectric material.

The tank is equipped with a factory-installed or field-installed
cathod1c protection system designed by a corrosion expert.

- Cathodic protection systems are deszgned and 1nsta1]ed to include

provisions for testing to a11ow a determination of current operat1ng
status. _
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o Cathodic protection systems are operated and maintained as specified
in this appendix or according to guidelines established-by Ecology.

A1l corrosion protection systems shall be operated and maintained to
continuously provide corrosion protection to the metal components of the UST
system that normally contain regulated product and are in contact with the
ground. The cathodic protection systems shall be inspected for proper
operation by a licensed supervisor of cathodic protection installation and
testing and tested when they are installed, between one and six months after
installation, and at least every three years thereafter. The UST systems with
impressed current protection shall be inspected every 60 days. The criteria
used to determine that the cathodic protection is adequate shall be in
accordance with a code of pract1ce developed by a nationally recogn1zed

) assoc1at10n

Records of the operation of the cathodic protection shall be maintained
to demonstrate compliance with the performance standards in this section.
These records shall include the results of the last three inspections for
impressed current applications and the last two inspections for other types of
cathodic protection systems.

Corrosion protection shall also be provided for piping that routinely
contains regulated substances and is in contact with the ground in accordance
with a code or practice developed by a nationally recognized association or
independent testing laboratory. Standards for piping are identical to the
above standards for tank systems.

5.4. SPILL AND OVERFILL PREVENTION

Equipment shall be provided to prevent spilling and overfilling
associated with product transfer to the UST system. Standards for spill and
overfill equipment are as follows:

« Spill prevention equipment shall prevent the release of the product
to the environment when the transfer hose is detached from the fill-
pipe (for example, a spill catchment basin) .

e Overfill protect1on equ1pment shall:

3. Automatically shut off flow into the tank when the tank is no
- more than 95 percent full

b.  Alert the transfer operator when the tank is no more than
90 percent full by triggering a high-level alarm

c. Restrict flow thirty minutes pr1or to overfilling, alert the
operator with a high Tevel alarm one minute before overfilling,
or automatically shut off flow into the tank so that none of

© the fittings located on top of the tank are exposed to
regu]ated substances due to overfilling.
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Spill and overfill prevention equ1pment as spec1f1ed is not required if
alternative equipment is used that is determined by Ecology to be no less
protective of human health and the environment than the equipment specified

above, or if the UST system is filled by transfers of no more than 25 gallons
at one t1me.

6. UPGRADE OF EXISTING UNDERGROUND STORAGE TANK SYSTEMS

6.1. GENERAL

No later than December 22, 1998, a11 ex:st1ng regulated UST systems shal]
comply with either the standards as set for new UST system performance,
standards for system upgrade as defined below, or requ1rements for closure,
site assessment, and corrective act1on as required.

Steel tanks shall be upgraded by a licensed tank services provider to
meet one of the following requirements in accordance with a code of practice

developed by a nationally recognized assoc1at1on or 1ndependent testang
laboratory.

6.2. INTERIOR LINING

- Tank 1inings shall be installed by a licensed service provider in
accordance with Section 7.1 of this appendix pertaining to tank repairs. The
Tined tank shall be internally inspected for structural soundness within
10 years after lining and every 5 years thereafter. Internal inspections are
notkrequ1red if cathodic protect1on is: 1nsta11ed w1th1n 10 years of 1zn1ng the
tan . _

6.3. CATHODIC PROTECTION

The cathodic protection system shall meet the regulatory reguirements -
outlined in Section 5.3 of this appendix. Prior to installing the cathodic
protection, the tank shall be internally inspected and assessed to ensure that
the tank is structurally sound and free of corrosion holes. For tanks that
have been installed or Tined for less than 10 years, integrity may be assumed
on the basis of monthly release monitoring over the 1ife of the tank or
determined through tightness testing, conducted both prior to installation of
the cathodic protection system and between 3 and 6 months following the system
installation. Another method of corrosion-hole detection may be used if the
method is determined by Ecology to be no Tess protectlve of human hea1th and
the environment than the methods spec1f1ed .

A tank may be upgraded by both 1nterna1 11n1ng and cathodic protection

by compliance with all the criteria outlined for both upgrades. An UST system

upgraded as such is exempt from periodic internal inspections if the cathodic
protection is installed within 10 years of lining the tank.
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6.4. PROTECTION OF PIPING

Metal piping that routinely contains regulated substances and is in
contact with the ground shall be cathodicaliy protected in accordance with a
code of practice developed by a nationally recognized association or
independent testing laboratory. Cathodic protection systems for piping shall

meet the regulatory requirements outlined here for cathod1c protection of tank
systems.

6.5. SPILL AND OVERFILL PROTECTION

To prevent spilling and overfilling assoc1ated with product transfer, all
existing UST systems shall be upgraded to comply with spill and overfill
prevention equipment requirements as specified for new UST systems. Prior to
transferring a regulated substance to an UST, owners and operators shall
ensure that the volume available in the tank is greater.than the volume of
product being transferred and that the transfer opeération is monitored
constantly to prevent overfilling and spilling.

7. REPAIRS OF UNDERGROUND STORAGE TANK SYSTEMS

7.1. GENERAL REQUIREMENTS

Owners and operators of UST systems shall ensure that repairs will
prevent releases due to structural failure or corrosion as long as the UST
system is used to store. regulated substances. Any repaired UST systems shall
be upgraded at the time of repair to meet the requirements of the new or

upgraded UST system standards and shall emp1oy an -acceptable method of release
detection for the tank and piping.

Repairs to UST systems shall be conducted by a Ticensed UST service
provider in accordance with a code of practice developed by a nationally
recognized association or an independent testing laboratory. Repairs to

fiberglass-reinforced plastic tanks may also be performed according to the
manufacturer's specifications.

Metal pipe sections and fittings that have released regu]ated substances
as a result of corrosion or other damage shall be replaced. F1berg]ass pipes

and fittings may be repaired in accordance with the manufacturer s
specifications. _

7.2. TESTING AND INSPECTION

Repaired tanks and piping shall be t1ghtmess tested as outllned in
Section 8.4.3 of this appendix within 30 days following the date of the
completion of the repair except for the following:-
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¢ The repaired tank is 1nternal1y inspected in accordance with a code
of practice developed by a nationally recognlzed association or an
independent testing 1aburatory S

‘e The repaired portion of the UST system is monltored monthly for
release as outlined in Sect1on 8.4 of th1s append1x

SAA_k e

* Another test method 1s_used ‘that ?5 determ1ned by Ecology to be no
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8.3. HAZARDOUS SUBSTANCES

Release detection for UST systems containing hazardods.substance shall

~
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of at Teast 21 days. An except1on is a]]owed when ‘extreme snowfall or other
travel obstructions occurring in remote locations and prevent1ng access are
specifically documented by the owner- and operator

8.4.3. Tank T1ghtness Test1ng

Tank tightness testing shall be capable of detecting a 0.1 gal/h Teak
rate from any portion of the tank that routinely contains product while '
accounting for the effects of thermal expansion or contraction, vapor pockets,
tank deformation, evaporation or’ condensat1on, and’ the 10cat1on of the water

table. e
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' 8.4.8.  Other Methods

Any other type of release detect1on method or comb1nat1on of methods,

can be used if it has detection capab111ty of 0.2 gal/h leak rate or a release

of 150 gallons within a month with a probab111ty of detection of 0.95 and a
probability of false alarm of 0.5. ‘Ecology may approve another method if the
owner and operator can demonstrate that the method can detect a rejease as -
effectively as any of the methods described above. In comparing methods,
Ecology shall consider the size of release that the method can detect and the
frequency and reliability with which it can be detected. If the method is
approved, the owner and operator shall comply with any conditions imposed by

meet requlrements as outllned for petro1eum UST systems By
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monitoring shall be ma1nta1ned for at least 5 years except that the results

_.of tank tightness testing shall be retained until the next test is conducted.

Written documentation of all calibration, maintenance, and repair of release
detection equipment permanently located on site shall be maintained for at
least 5 years after servicing work is completed. Any schedules of required
calibration and maintenance provided by the release detection equipment
manufacturer shall be retained for 5 years from the date of instaliation.

9.  RELEASE REPORTING, INVESTIGATION,'AND CONFIRMATION

9.1. REPORTING REQUIREMENTS:

Reporting a release or suspected release to Ecology shall take place
within 24 hours. The following constitute reportable situations: '

* The discovery: by owners and operators or others of released
regulated substances at the UST site or in the surrounding area
(such as the presence of free product or vapors in soils, basements,
sewer and utility lines, and nearby surface water)

* Unusual operating conditions observed by owners and operators (such
as the erratic behavior of product dispensing equipment, the sudden
loss of product from the UST system, or an unexplained presence of
water in the tank), unless system equipment is found to be defective
but not leaking, and is immediately repaired or replaced

e Monitoring results that indicate a release may have occurred, unless
the monitoring device is found to be defective. Additional
monitoring shall confirm that no release has occurred. If inventory
control is the method of release detection chosen, a second month of
data shall confirm the leak. '

When required by Ecology., owners and operators of UST systems shall
determine if the UST system is the source of offsite impacts. These impacts
include the discovery of regulated substances (such as the presence of free

- product of vapors in soils, basements, sewer and utility lines, and nearby

surface and drinking waters) that has been observed by Ecology or brought to
its attention by-another“party.

Unless corrective action is initiated, owners and operators shall
immediately investigate and confirm all suspected releases of regulated
substances requiring reporting within 7 days. Tests shall be conducted by a
Ticensed tank service provider to determine whether a leak exists in that
portion of the tank that routinely contains product, or the attached delivery
piping, or both. If the test results for the system, tank, or delivery piping
indicate that a leak exists, the system shall be repaired, replaced, or
upgraded, and corrective action shall be implemented as required.
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Further 1nvest1gat1on is not required if the test results for the system,
tank, and delivery piping do not indicate that a leak exists and if -
env1ronmenta1 contamination is not the basis for suspecting a release. A site
check shall be conducted by a person registered with Ecology if the test
results for the system, tank, and del1very piping do not indicate that a leak
exists but environmental contam}nat1on is the basis for suspecting a release.
Measurements for the presence of contamination sha]l be taken at the location
most 1ikely to be contaminated at the UST site. In selecting sample types,
sample locations, and measurement methods, the nature of the stored substance,
the type of initial alarm or cause for suspicion, the type of backfill, the
depth of ground water, and other factors appropriate for identifying the
presence and source of the release shall be considered.

If the test results for the excavation zone or the UST site indicate that
a release has occurred, corrective action shall be implemented. If the test
results. for the excavat1on zone or the UST site do not indicate that 2 release
has occurred, further investigation: 1s not required.

A spill or overfill of petro]eum or hazardous substances shall be
immediately contained and cleaned up. Such sp111s and overfilis requ1re
immediate reporting to Eco]ogy as fo11ows

e Any spill or overf111 of petro]eum (a]ong w1th the resu]ts of any
related cleanup) that comes -in contact with soil, groundwater, or
surface water . 3

s Spills or overfills of nazardou575ubstance that comes in contact
with soil, groundwater, or surface water

» Spills or overfills of petroleum which are above a de minimis amount
but do not come in contact w1th so11 groundwater,'or'surface water.

Sp111s or overfills of petro]eum whlch are above a de minimis amount but
do not come in contact with soil, groundwater, or surface water shall be
reported with 24 hours. .

A release of hazardous substance equa1 to or excess of its reportab1e
quantity shall also be reported immediately to the National Response Center
under Sections 102 and 103 of CERCLA, and to the appropriate state and local
authorities under Title III of Superfund Amendments and Reauthor1zatlon Act of
1986 (SARA).

Spills or overfills of petro]eum or hazardous substances which are below
a de minimis amount and do not come in contact with soil, groundwater, or
surface water are not required to be reported. A de minimis amount of
petroleum is any amount that immediately evaporates or-that is specified by
Ecology through guidance documents. A de minimis amount of a hazardous
substance is any amount that is be]ow the spec1f1ed reportable quantity under
CERCLA. _ ,
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9.2. RELEASE RESPONSE AND CORRECTIVE ACTION
9.2.1. Initial Response and Abatement Measures

Owners and operators shall report all confirmed releases required to be
reported to Ecology within 24 hours. Immediate action shall be taken to
prevent any further release of the regulated substance into the environment
and to identify and mitigate fire, explosion, and vapor hazards. All free

product shall be absorbed or, otherwise, contained and be proper]y disposed
of.

Unless otherwise directed by Ecology, as much of the regulated substance
as necessary, to prevent further release to the environment, shall be removed
from the UST system. Any aboveground releases or exposed belowground releases
shall be visually inspected and further migration of released substance into
surrounding soils and ground water shall be prevented. Monitoring and
mitigation of any additional fire and safety hazards posed by vapors or free
product -that have migrated from the UST excavation zone and entered into
subsurface structures (such as sewers or basements) shall be continued.

Hazards posed by contaminated soils that are excavated or exposed as a
result of release confirmation, site investigation, abatement, or corrective
action activities shall be remedied. If these remedies include treatment or

disposal of soils, applicable state and Tocal requirements . shall be complied
with. : : '

The presence of a release shall be measured at the location where
contamination is most likely to be present at the UST site, unless the
presence and source of the release have been confirmed by conducting a site
check or closure site assessment as required. In selecting sample types,
sample locations, and measurement methods, the nature of the stored substance,
the type of backfill, depth to groundwater and other factors as appropriate
for identifying the presence and source of the release shall be considered.

An investigation shall be carried out to determine the possible presence of
free product, and free product removal shall be started as soon as practical.

If contaminated soil is found in contact with the groundwater or soil
contamination appears to extend below the Towest soil sampling depth, then
sampling shall include the installation of groundwater monitoring wells. The
wells shall be positioned in such a manner to test for the presence of
possible groundwater contamination where it wou}d most 1ikely be present

Within 20 days following confirmation of an UST re]ease the owner or
operator shall submit a status report to Ecology identifying size and type of
release, how it occurred, available sample results, and remedial actions -
intended or already taken (this report may be prov1ded verbally).

9.2.2. Initial Site Characterization

Unless otherwise directed by Ecology, information about the site and the
na%#re of the release shall be assembled. This information includes the
foliowing: :
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¢ Information gained while confirming the release or comp1étingfthe
initial estimated quant1ty of release

* Data from available sources and/or site 1nvest1gat10ns concerning
the surrounding populations, water guality, use and approximate
- locations of wells potentially affected by the re]ease, subsurface
soil conditions, locations of subsurface sewers, c11matolog1ca1
conditions, and land use °

¢ Results of the site check as required

* Results of the free product investigations as requ1red to determ1ne |

whether free product shall be recovered.

e A site cond1t1ons map 1nd1cat1ng approx1mate boundaries of the
property, areas where hazardous substances are known or suspected to
 be 1nc1ud1ng sample. Iocat1ons el

e Results of all completed s1te 1nvest1gat1ons and ava11ab1e sample
resuits - _ _

. Description of any remaining investigations, cleanup actions, and
.compiiance monitoring which are planned or underway.

Within 90 days of release confirmation, the information collected shall
be submitted to Ecology in a manner that demonstrates its applicability and
technical adequacy. This report may be combined with the 20-day report if the
information required is ava11ab1e at that t1me

9._'3. FRE-E PRODUCT REMOVAL

At sites where investigations indicate the presence of free product, free
product shall be removed to the maximum extent practicable as determined by
Ecology while continuing,. as necessary, any abatement actions initiated. Free
product removal shall be conducted in a manner that minimizes the spread of
contamination into previously uncontaminated zones by using recovery and
disposal techniques appropriate to the hydrogeologic conditions at the site.
Any recovery byproducts shall be properly treated, discharged or disposed of
in compliance with applicable local, state, and. federal regulations.

Abatement of free product migration will be used as a minimum objective for
the design of the free product removal system. Any flammable products shall
be handled in a safe and competent manner to prevent fires or explosions.

Unless otherwise directed by Ecology, a report of the free product
removal shall be included in the S0-day report. This report shall provide the
name of the person(s) responsible for implementation of the free product
removal measures; the estimated quantity, type, and thickness of free product
observed or measured in wells, boreholes, and excavations; the type of free
product recovery system used; whether any discharge will take place onsite or
offsite during the recovery operat1on and where such dxscharge Will be
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Tocated; the type of treatment applied to and the eff1uent quantity expected
from, any discharge; the steps taken to obtain necessary permits for any
discharge; and the disposition of the recovered free product.

9.4. INVESTIGATIONS FOR SOIL AND GROUNDWATER CLEANUP AND CORRECTIVE
ACTION PLAN

To determine the full extent and location of soils contaminated by the
release and the presence and concentrations of dissolved product contamination
in the groundwater, investigations shall be conducted for the release, release
site, and any -surrounding area which may have been affected. Several factors
shall be considered in determining the extent of investigation required:
evidence of contamination in groundwater wells, presence of free product
requiring removal, and evidence of contaminated soils in contact with
groundwater. '

The site investigation, reporting, and all cleanup actions shall be.
completed in accordance with "The Model Toxics Control Act Cleanup Regulation
(WAC 173-340). This includes testing for hazardous substances. in the
anvironment where they are most 1ikely to be present. For petroleum UST
systems, this includes testing for benzene, toluene, ethylbenzene, xylene,
total petroleum hydrocarbon, and lead where leaded gasoline may be. present.
For other UST systems, testing shall be conducted for any other hazardous
substance stored and any 1ikely decomposition by-products where a hazardous
substance other than petro]eum may be present.

Eco]ogy may require add1t1ona? investigation and information when needed
to select a cleanup action. Owners and operators of UST systems shall conduct
a state remedial 1nvest1gat1on and feas1b111ty study for sites where the
following cond1t1ons exist:

o There is evidence that the release has caused hazardous substances
to be present in the ground water in excess of applicable standards.

« Free product is found.
» Where otherwise required by Ecology.

The information obtained in the investigation shall be submitted as soon
as practicable or in accordance with a schedule established by Ecology.

Subsequent to review of investigation findings, Ecology may require the .
submittal of additional information or the development of a corrective action
plan for response to contaminated soils or groundwater. Corrective action

p]a?s shall be subm1tted according to a schedule and format as required by
Ecology.

The corrective action plan will be approved by Ecology only when the plan
adequately provides for protection of human health, safety, and the
environment. In making this determination, Eco]ogy will consider:
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» The physical and chemical characteristics of the regu]ated |
- substance, including tox1c1ty, persistence, and potent1a1 for
migration

¢ The hydrogeo]ogic characteristics of the surrounding area

e The proximity, quality, and. current and future uses of nearby
surface and groundwater

* The potential effects of re51dua1 contam1nat1on on nearby surface
and groundwater

* An exposure assessment
e Any additional information submitted.

Upon approval, the plan shall be implemented, inciuding any modifications
made by Eco]ogy The resuits of the plan shall be monitored, evaluated, and
reported in accordance with a schedule and format estab11shed by Eco]ogy In
addition to the work performed ‘as outlined above, UST owners and operators .
performing independent cleanup actions shall notify Ecology of their intention
to begin cleanup (this can be included with other reports under this sect1on),
and comply with any conditions- 1mposed by Eco]ogy

Unless Ecology-directs otherw1se, c]eanup actions performed by UST owners

and operators shall comply with the levels estab11shed in WAC 173-340-740.
(See Table A-1.)

Within 90 day of the completion of any cleanup action, UST owners and
operators shall submit the results of all investigations, interim and cleanup
actions and compliance monitoring not prev1eus1y submitted to Ecology.

For each confirmed release that requ1res a correct1ve action plan,

‘Ecology may provide notice to the public. This notice may include, but is not

limited to, public notice in local newspapers, block adverttsements, public
service announcements, publication in state register, letters to individual
households, or persona] contacts by field staff. Site release information and
decisions concerning the corrective action plan will be made available to the
public for inspection upon request Public meetings may be held on the
corrective action plan if there is sufficient public interest. . Public notice
shall also be provided if implementation of the corrective action plan does
not achieve the established cleanup- 1evels and if termination ef the ptan is
under consideration by Ecology. _
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“Table A-1. Industrial Soil Cleanup Levels.

HAZARDOUS SUBSTANCE CAS NUMBER CLEANUP LEVEL
Arsenic 7440-38-2 200.0 mg/kg
Benzene 71-43-2 - 0.5 mg/kg.
Cadmium 7440-43-91 10.0 mg/kg

- Chromium (Total) 7440-47-3 500.0 mg/kg

DDT 50-29-3 5.0 mg/kg
Ethylbenzene 100-41-4 20.0 mg/kg
Ethylene dibromide 106-93-4 0.001 mg/kg
. Lead . : 7439-92-1 1000.0 mg/kg

~Lindane 58-89-9 20.0 mg/kg

Methylene chloride 75-09-2 0.5 mg/kg

Mercury (inorganic} 7439-97-6 1.0 mg/kg

PAHs (carcinogenic) 20.0 mg/kg

PCB Mixtures 10.0 mg/kg

Tetrachloroethylene 127-18-4 0.5 mg/kg

Toluene 108-88-3 40.0 mg/kg -
TPH (gasoline) - 100.0 mg/kg
TPH (diesel) 200.0 mg/kg
" TPH (other) 200.0 mg/kg
1,1,1 Trichloroethane 71-55-6 .20.0 mg/kg

Trichloroethylene 79-01-5 0.5 mg/kg
Xylenes 1330-20-7 20.0 mg/kg

Note: Caution on misusing this table. Method A tables have been developed

for specific purposes. They are intended to provide conservative
cleanup levels for sites undergoing routine cleanup actions or those
sites with relatively few hazardous substances. The tables may not
ba appropriate for def1n1ng cleanup levels at other sites. For
these reasons, the values in these tables should not automatically
be used to def1ne cleanup levels that must be met for financial,

real estate, insurance coverage or placement, or similar
transactions or purposes. Exceedances of the values in these tables
do not necessarily trigger requirements for cleanup actions under
this append1x ' _
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10. OUT OF SERVICE UNDERGROUND_sTORAGE TANK SYSTEMS AND CLOSURE

10.1. TEMPORARY CLOSURE

Temporary closure is defined as removal from service for a period of less
than 12 months. Operation and maintenance of corrosion protection is required
throughout temporary closure. Operation and maintenance of release detection
systems is required only if the tank is not empty, empty being defined as no
more than 2.5 cm (1 in.) of residue, or 0.3 percent by weight of the total
system capacity remaining. S o ' :

When a system is temporarily closed for 3 months or mere, vent lines
shall be left open and functioning. All other 1ines, pumps, manways, and
ancillary eguipment shall be capped and secured. ‘

Any UST.system_temporarily closed for 3 months or more shall be tightness
tested prior to being put back into service unless the system is subject to
and in compliance with release detection requirements. :

A UST system which has been temporarily closed for more than 12 months
shall be permanently closed if it does not meet the performance standards for
new UST systems or the upgrading requirements, with the exception of spill and
overfill equipment requirements. An extension of the 12-month period may be
granted by Ecology. A site assessment as required for closure shall be
completed prior to application for extension. ' .

10.2. PERMANENT CLOSURE OR CHANGE-IN-SERVICE

Ecology shall be notified, in writing, of permanent closure or change-in-
service at least 30 days prior to beginning closure actions, unless such
actions are in response to corrective action. Permanent closure shall be
completed within 60 days after expiration of the 30-day notice unless a
written request for an extension is approved by Ecology. '

Any UST system, not permanently closed by a compliance date that the UST
system is subject to, shall be in compliance with the requirements associated
with the compliance date. - Any UST system not in compliance with such
requirements will be subject to all applicable penalties.

For closure, the tank shall be emptied and cleaned by removing alil
liquids and accumulated sludges. The tank shall be either removed from the
ground or filled with an inert solid material. A1l piping shall either be.
capped (except any vent Tines) or removed from the ground.

Continued use of an UST system to store a nonregulated substance is
considered a change-in-service. Prior to change-in-service, the tank shall be
emptied and cieaned by removing all ligquid and accumulated sludges, and a site
assessment for closure shall be conducted.
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10.2.1. Site Asséssment

Prior to completion of permanent closure or change-in-service, the site
shall be measured for the presence of a release where contamination is most
Tikely to be present. Such samples shall be taken and analyzed in accordance
with EcoTogy's guidance document for site assessments or as otherwise directed
by Ecology. In the selection of sample types, sample locations, and
measurement methods, the method of closure, the nature of the stored
substance, the type of backfill, the depth of groundwater, and other
appropriate. factors shall be cons1dered

If an approved external release detection method is in operation at the
time of closure or change-in-service that indicates no reiease has occurred,
this requirement may be satisfied. The UST owner or operator shall provide a
report to Ecology with sufficient information to clearly demonstrate the
external release detection was appropriately designed, installed, and operated

to adequately- detect any releases from the UST system and that no release was
detected.

If contaminated soils or groundwater, or free product as a ligquid or
vapor, is discovered in. the assessment, corrective action sha]] be implemented
in accordance w1th corrective action requ1rements

Ecology may direct assessment of the excavation zone and closure in
compl iance with these requirements for a system permanently closed prior to
December 22, 1988, if releases from the UST may pose a current or potential
threat to human health and the environment in the judgement of Ecology.

10.2.2. Records Maintenance

Records of excavation zone assessment shall be maintained for 5 years
after compietion of permanent closure or change-in-service. Records
demonstrating compliance with all other requirements for closure or change-in-
service shall be maintained as well. If the records are not maintained by the
owners and operators who took the UST out of service or by the current owners
of the site, they shall be mailed to Ecology.

11. LOCAL PROGRAMS

‘11.1. LOCAL DELEGATION OF UST PROGRAMS

A city, town, or county may apply to Ecology for delegation of authority
to enforce, wzth1n its jurisdictional boundaries, the state underground
storage tank regulations. A fire protection dtstr1ct or poelitical subdivision
may enter into an agreement with a city, town, or county to assume all or a
portion of de]egated program responsibilities. Ecology's appruva} sha?] be
ocbtained prior to effect1ve date of such agreement.
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11.2. ENVIRONMENTALLY SENSITIVE AREAS

-Any city, town, or county may apply to Ecology to have an area within its
Jurisdictional boundaries designated an'environménta11y sensitive area. If
approved by Ecology, the local government agency may impose more stringent
standards for operation of UST systems w1th1n the env1runmenta11y sensitive
area.

12. REGISTRATION AND LICENSING REQUIREMENTS FOR UST SERVICE PROVIDERS

12.1 REGISTRATION AND LICENSING

As of August 1, 1990, only firms that have registered with Ecology shall
perform tanks services in the state of Washington. Registration and Ticense
application is accomplished by submitting the proper forms and requested
information to Ecology. _

As -of January 1, 1991, only tank services prov1ders who have obtained a
Ticense from Ecology may perform the following services on a UST system:
installation, retrofitting, cathodic protection installation, testing,
decommissioning, or inspection for the purpose of determining compliance with
state regulations. The license application will-include a 1ist of employees
licensed by Ecology to supervise regulated tank services. A licensed .
supervisor shall be present on site at all times when the above services are .
being performed. Persons performing sites assessments shall register with
Ecology but do not reguire licensing.

Ecology will offer qua11fy1ng supervisor examinations twice a year. An
application for a supervisor examination and license shall be submitted to
Ecology at least 45 days prior to the exam1nat1on date.

12.2. CHECKLISTS

A checklist shall be completed and submitted to Ecology within 30 days
following the completion of any regulated activity. This includes the final
site assessment following permanent closure of a UST system. The. checklist
shall include the signature of the licensed supervisor (registered for site
assessments) who oversaw the activity that was performed, the executive
officer of the service provider firm, and the owner and operator.of the tank.
The following checklist forms are available at the regional Ecology offices:

Installation

Permanent C]osure/Change-In -Service.
- Temporary Closure

Tightness Testing
Retrofitting/Repair

Cathodic Protection

Site Check/Site Assessment
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Any firm that installs or retrofits a UST shall submit an as-built site
plan showing the UST location, including any adjacent structures.

This is to
be done on the appropriate form supplied by Ecology or on an 8 1/2-inch by
11-inch single page drawing.

12.3. PENALTIES

Any person or firm who violates this appendix is subject to civil
penalties of up to $5,000 for each tank per day of violation.
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APPENDIX B

The following report formats will be used as guides when preparing the 20-day
Site Status Reports and the 90-day Site Characterization Reports.

The report
formats were obtained at the Washington State Department of Ecology UST/LUST
Consultant's Day held July 25, 1991
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SITE STATUS (20-DAY) REPORT SHEET

Site owners and operators are required to make a report to Ecology 20 days
after confirming a release of a hazardous substance tot he environment.
Frequently, the initial report will suffice. This report is often made by the
consultant of contractor doing the work for the owner/operator. The elements
required for this report are detailed in WAC 173-340-450(4)(a). The elements

are outlined below so that the user of this sheet can document the performance
of these requirements. '

Date

Name of Site Owner

Site Name

Site Address

Ecology Tank'Registration Site Number

Person making this report

Type of release

Amounts of release

Location of release

How did the release occur?

24 Hour report? Empty the Tank?

Visual inspection of area to insure no further spread of contamination

Monitor safety hazards due to vapors

Reduce the threat to human health & envircnment from contaminated soils
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Test for hazardous substances

Planned remedial actions

Results of work accomplished this far

70



w3

i

g
mwm'}l‘

L

‘ﬁ-":‘% .

P

WHC-SP-0472
Revision 3

OUTLINE FOR LUST SITE CHARACTERIZATION (90-DAY) REPORT

Due to the amount of informétion required, this report needs to be in writing.

Name of Site Owner

 Site Name

Site Address

Ecology Tank Registration Site Number

I. Release description - A narrative describing the type, amount, and
Tocation of release, how the release occurred, evidence confirming the
. release. {examples: ‘odors, visual evidence of soil staining, sampling,
etc.), actions taken to reduce fire health and safety hazards, and

actions taken to reduce the mobility of the contaminants (exampie:
removed product from tanks).

II. Site conditions map - The map should show the property around the tank
excavation, buildings, and other improvements on the property, and
natural features such as streams. The map should be annotated to show
sampling locations. The map must be accompanied by a table that
identifies the sample locations and the results of the analysis.

III. Available data regarding the possible fate and transport conditions of
the contaminant - A narrative describing where did the contaminant go
when it was released from the tank? Where is it 1ikely to go? Items to
cover [taken directly rom WAC 173-340-450(4)(b)(iii)] include:

a) data on surrounding populations,

b) surface and groundwater quality, use and approximate location of
wells potentially affected by the release, depth to groundwater,
direction of groundwater flow, prox1m1ty to and potential for
affecting surface water,

¢) Tlocations of sewers and other potential conduits for vapor or free
- product migration, and -

d) surrounding Tand use and proximity to sensitive environments.

IV. Results of the sampling - Besides the table mentioned above copies of the
laboratory report must be included in the LUST independent action report.
This must include the QA/QC data. '
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V. PResults of the free product investigation. If this investigation results
in a negative result, say so and describe the .investigation.

VI. Results of all completed site investigations,interim act1ons, and cleanup
actions, as well as your p]ans to finish the cleanup, if it is not yet:
complete.

VII. Information on free product removal, if any. A narrative describing who,

: what, when, and how was the free product removed. Items to cover [taken
directly from WAC 173-340w450(4)(b)(vii)] include:

a) Name of person respons1b1e for 1mp1ement1ng the free product
removal,

b) The estimated quantity, type and thickness of free product observed
or measured in we11s,_boreho]es, and excavations,

¢) The type of free product recovery system used,

d) The location of nay ons1te or offs1te discharge during the recovery
operat10n,

e} The type of treatment applied to, and the effluent quality expected
from, any discharge,

f)  The steps taken and planned to obta1n necessary perm1ts for any
" discharge, and

g) Disposition of recovered free product.

'If groundwater has been threatened or impacted, a remedial investigation
and feasibility study (RI/FS) is required. The regulation addresses this
possibility in WAC 173-340-450(5). There is another format described in th?s
portion of the regu1at1on on the contents of the RI/FS.
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